



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAR 16 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 24 January 2023 of **DPWH Region NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101447000 Project ID: P00706588VS OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads Guimaras Circumferential Rd (S00028GR) K0038 + 626 - K0039 + 500			OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads Guimaras Circumferential Rd (S00028GR) K0038 + 626 - K0039 + 214, K0054 + 815 - K0055 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 1.776 lane Km	27,590.09 / lane km	49,000.00	CW1 - Road Widening: 1.578 lane km	26,299.11 / lane km	41,500.00
-	-	-	ROW Acquisition: 3,945.00 sq.m	1.90/ sq.m	7,500.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00
Justification: Modification is sought due to: <ul style="list-style-type: none">Change in the station limits to prioritize unwidened road sections resulting to a decrease in physical target of CW1 from 1.776 lane km to 1.578 lane km. The unit cost per lane km includes the construction of drainage and slope protection structures and the provision of concrete curb and gutter, metal guardrails, and warning/regulatory signs for road safety.ROW Component was already identified for payment of affected lots, structures, and utilities.Attached is the Certification on the Reasonableness of Cost dated January 6, 2023.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII



RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06880

2.6 ACC/BCL/AVM/RRB