



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XIII-069**
Project ID: **P00706704MN**

June 16, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated May 25, 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, **Agusan del Norte DEO**, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.310305102085000 Project ID: P00706704MN					
OO1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges			OO1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges		
Baleguian Parallel Br. along Daang Maharlika (Surigao-Agusan Sect)			Baleguian Parallel Br. along Daang Maharlika (Surigao-Agusan Sect)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge: 268.074 square meters	P109,671.21/ Square meters	P 29,400,000.00	CW1- Widening of Bridge: 268.074 square meters	P91,392.68/ Square meters	P 24,500,000.00
			ROW Acquisition: 2,000 square meters	P 2,450.00/ Square meters	P 4,900,000.00
EAO	-	P 600,000.00	EAO	-	P 600,000.00
Total:		P 30,000,000.00	Total:		P 30,000,000.00

Justification:

- Decrease in the unit cost of CW1-Widening of Bridge by P 18,278.53 per square meter without affecting the physical target based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).
- Inclusion of ROW component since the concreting of 2 lanes PCCP is at one side only with width of 6.7 meters from the existing edge of 2lanes PCCP which resulted to the Increase number of affected property owners. The unit cost per square meter of ROW Acquisition is based on present market value of the locality.
- The project includes concreting of bridge approaches of Baleguian Parallel Br, 100 meters from abutment A and 100 meters from abutment B.
- The project also includes Stone Masonry (7.88%) for Slope Protection, Metal Guardrails, Regulatory Signs, Solar Studs and Thermoplastic Pavement markings (8.963%).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/AGC/ERP