



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MAR 27 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 9 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No.: 310105100928000 Project ID: P00706776VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Road Construction - Leganes - Sta. Barbara Road, K0021 + 480 + K0022 + 480			Road Construction - Leganes - Sta. Barbara Road, K0016 + (-255) - K0016 + 009		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Reconstruction to Concrete Pavement: 2 Lane Km	4,900.00 / lane km	9,800.00	CW1- Reconstruction to Concrete Pavement: 0.528 Lane Km	18,560.61 / lane km	9,800.00
EAO	-	200.00	EAO	-	200.00
Total:		10,000.00	Total:		10,000.00
Justification: The modification is sought due to: 1. Change in station limits to prioritize the reconstruction of dilapidated road sections with bad condition which resulted to the decrease in physical target from 2 lane km to 0.528 lane km. 2. The increase in unit cost per lane km of CW1 is due to voluminous quantities for earthworks (removal of structures and obstruction, unsuitable excavation, structure excavation, subgrade preparation), provision of drainage structure (concrete lined canal) and precast concrete curb and gutter. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, and Certification for Reasonableness of Cost dated February 07, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07051