



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

February 23, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 15 February 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting the approval of the Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101218000 Project ID : P00707533MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads Surigao-Davao Coastal Rd – K1371 + 084 - K1374 + 769, K1374 + 784 - K1376 + 738, K1376 + 756 - K1377 + 456, K1377 + 672 - K1379 + 342, K1379 + 403 - K1383 + 816, K1383 + 838 - K1384 + 719, K1384 + 749 - K1385 + 426, K1385 + 682 - K1385 + 695, K1385 + 993 - K1387 + 700			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads Surigao-Davao Coastal Rd – K1371 + 084 - K1377 + 456, K1377 + 672 - K1378 + 000, K1378 + 100 - K1382 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 31.400 lane km	₱7,683,121.02/ lane km	₱241,250,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 21.200 lane km	₱11,379,716.98/ lane km	₱241,250,000.00
EAO	-	₱8,750,000.00	EAO	-	₱8,750,000.00
Total		₱250,000,000.00	Total		₱250,000,000.00

Justification:

- Increase in unit cost/decrease in physical target by 10.20 Lane Km (from 31.400 Lane Km to 21.200 Lane Km) due to the **additional concrete reblocking activity** that comprises 14.912% of the construction
- Change of station limits to;
 - Recompense with the change in the physical target.
 - Prioritize reblocking of slabs that require immediate corrective measures.
- The derived unit cost is based on the approved Program of Works (POW) and the Detailed Unit Price Analysis (DUPA) and shown on.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), BP202, Geotagged photos, and GIS Map.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.




ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL



MARIA CATALINA E. CABRAL Ph.D., CESO I
Undersecretary for Planning and PPP Services



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN
Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02616