



April 3, 2023

MEMORANDUM

TO :
REYNALDO C. ALCONCEL
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION :
ADONIS A. ASIS
District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OOI: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) - K0374 + 185 - K0374 + 841 - - - P95,942,000.00
2. OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - K0348 + 136 - K0348 + 424 - - - P5,514,000.00
3. OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Santiago-Tuguegarao Rd - K0334 + 000 - K0335 + 066 - - - P14,000,000.00
4. OOI: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads Gamu - Roxas Rd - K0392 + 461 - K0393 + 343 - - - P46,000,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADONIS G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



March 15, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN

Secretary
This Department

This refers to the memorandum dated 13 March 2023 of DPWH Region II OIC-Regional Director REYNALDO C. ALCONCEL, endorsing the request of District Engineer ADONIS A. ASIS, Isabela 3rd District Engineering Office, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original	As Modified
---------------------	-------------

UACS No. 310201101063000 Project ID: P007114851Z	OO1: Ensure Safe and Reliable National Road System
Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) - K0374 + 568 - K0375 + 073, K0375 + 127 - K0376 + 843	OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) - K0374 + 185 - K0374 + 841

Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 4.428 Lane Km	₱ 20,908,769.00 / lane-km.	₱ 92,584,030.00	CW1- Road Widening: 1.312 lane-km	₱25,301,829.27 / lane-km	₱33,196,000.00
EAO	-	₱3,357,970.00	EAO	₱1,204,000.00	₱1,204,000.00
			Sub-total:	₱34,400,000.00	₱34,400,000.00
			Excess:	₱61,542,000.00	₱61,542,000.00
			Total:	₱95,942,000.00	₱95,942,000.00

Justification:
Decrease in physical target/increase in unit cost of CW1 – Road Widening from 4.428 Lane Km to 1.312 Lane Km due to the following:

- Additional retaining wall at both sides of the road section to avoid scouring.
- Additional drainage canal to address surface run of water and avoid stagnant of water during rainy season.
- The change in station limit is due to:
- To avoid overlapping with an on-going FY 2022 Road Widening Project and avoid overlapping with the FY 2019 completed project within the proposed original station limit.
- Section 1, K0374+568 – K0375+073 was moved to K0374+185 – K0374+841 to accommodate unwidened section.
- Section 2, K0375+127 – K0376+843 was deleted due to overlapping with a widened section, K0375+127 – K0376+616 and overlapping with the proposed FY 2024 Road Widening project, K0376+616 – K0378+000.

The remaining road section to be widened along Daang Maharlika is only 1.312 lane-km within K0374+185 – K0374+841, in the total amount of ₱ 33,196,000.00. Thus, there is an excess fund amounting to ₱61,542,000.00.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

2.3 MLS/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary
WIN3E02688