




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **ADONIS A. ASIS**
District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela



Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) - K0378 + 690 - **K0380 + 000** - - **- P67,904,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

OIC – Assistant Secretary for Technical Services
And Information Management Service, and
OIC – Office of Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 13 March 2023 of **DPWH Region II OIC-Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer ADONIS A. ASIS**, Isabela 3rd District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310201101065000 Project ID: P00711487LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads			Network Development – Road Widening – Primary Roads		
Daang Maharlika (LZ) - K0378 + 690 - K0380 + 257			Daang Maharlika (LZ) - K0378 + 690 - K0380 + 000		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening : 3.134 lane-km	₱ 20,908,539.00/ lane-km	₱ 65,527,360.00	CW1- Road Widening : 2.620 lane-km	₱ 25,010,443.00/ lane-km. <i>₱ 50 m/km</i>	₱ 65,527,360.00
EAO	-	₱ 2,376,640.00	EAO	-	₱ 2,376,640.00
Total:		₱ 67,904,000.00	Total:		₱ 67,904,000.00

Justification:

The decrease in physical target/increase in unit cost of CW1 – Road Widening from 3.134 Lane Km to 2.620 Lane Km is due to the following:

- Inclusion of safety features, (Signages, Guard rail, and Solar LED lights)
- Inclusion of retaining wall to protect the national road from further road slip where erosion experience due to continuous heavy rain.
- The station limit K0380+257 was change to K0380+000 to synchronize with the decrease in the physical target.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Perion", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII