



Programming Division Evaluation Sheet

Name of Project:

CSR Jct-Minas Rd - K0048 + 135 - K0048 + 792

Project ID:

P00711713LZ

Implementing Office: Mindoro Oriental District Engineering Office

Appropriation:

20,905,000

Date:

February 28, 2023

A. TYPE OF REQUEST

A.1 ☒ Change in Implementing Office/Operating Unit due to

A.1.1 Geographical Jurisdiction

A.1.2 Approval of Authority to Bid/Implement

A.2 ☐ PROJECT MODIFICATION/ADJUSTMENTS

A.2.1 Typographical Error/s

A.2.2 Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets

A.2.5.2 ☐ Change in Scope of Work from _____ to _____

A.2.5.3 ☐ Change in Component Amount

A.2.5.4 ☐ Addition of Component (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component

A.2.5.6 ☐ Movement of Funds between Components

B. EVALUATION

B.1 ☒ ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. ☐ FUND SOURCE FY 2023 GAA, R.A. 11936

C.1 ☐ for issuance of SARO ☐ Released ☐ Unreleased

C.2 ☒ released thru GAAAO

Amount:

20,905,000

D. IMPACT:

D.1 Condition/s:

5.74 % decrease in unit cost

- % Increase in unit cost

- % decrease in physical target

6.09 % Increase in physical target

D.2 ☐ Additional Project Component

D.3 ☒ Certificate of Cost Reasonableness by RD

D.4 Remarks

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAA

E.1 ☒ Undersecretary for Operations

E.2 ☐ Secretary

Evaluated By:

Director IV, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III

Assistant Secretary, Planning Service

Project ID: P00711713LZ

FOR: USE FOR OPERATIONS

☒ RRB

☐ ERP

☐ EKS

Date:

ACTION SLIP

REMARKS:

☒ Reviewed by Planning Service

☐ Recommended for Approval

Remarks:

MARIA CATALINA E. CABRAL, Ph.D., CESO X
Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

This refers to the memorandum dated January 25, 2023 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC- District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100699000 Project ID: P00711713LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Tertiary Roads			Network Development – Road Widening – Tertiary Roads		
CSR Jct-Minas Rd - K0048 + 135 - K0048 + 792			CSR Jct-Minas Rd - K0036 + 101 - K0036 + 141, K0048 + 135 - K0048 + 792		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.314 Lane Km	₱ 15,591.248 1/ Lane Km	₱ 20,486.900	CW1- Road Widening: 1.394 Lane Km	₱ 14,696.484 9/ Lane Km	₱ 20,486.900
EAO	-	₱ 418.100	EAO	-	₱ 418.100
Total:		₱ 20,905.000	Total:		₱ 20,905.000

Justification:

Increase in physical target for CW1 - Network Development – Road Widening from 1.314 lane km to 1.394 lane km due to the following:

• Due to change in unit cost based on actual Program of Work by using updated materials price per validated CY 2022 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.

Q


- Attached is the certification of reasonableness of unit cost dated January 25, 2023.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, and GIS Map.


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR., CESO III
~~Assistant Secretary for Regional Operations~~
in NCR, Regions III, IV-A, IV-B, V, and Visayas

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph. D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

3.3 MCMA/BCL/AVM/RRB