



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

IV-B - 104

Programming Division Evaluation Sheet

Name of Project:

Puerto Princesa North Rd - K0050 + 098 - K0053 + 209

Project ID:

P00711763LZ

Appropriation:

115,000,000

Date:

March 20, 2023

Implementing Office: Regional Office IV-B

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets

A.2.5.2 ☐ Change in Scope of Work from _____
to _____

A.2.5.3 ☐ Change in Component Amount

A.2.5.4 ☐ Addition of Component (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component

A.2.5.6 ☐ Movement of Funds between Components

DPWH - OSEC
RECEIVED
MAR 23 2023
By: _____
Control No.: 23-04605
IDTS No.: 04956

B. EVALUATION

B.1 ☒ **ALLOWED** as per the GAA Provisions

B.2 ☐ **NOT ALLOWED** as per the GAA Provisions

C. FUND SOURCE FY 2023 GAA, R.A. 11936

C.1 ☐ for issuance of SARO ☐ Released ☐ Unreleased

Amount: _____

C.2 ☒ released thru GAAAO

115,000,000

D. IMPACT:

D.1 Condition/s: _____ % decrease in unit cost

26.70 % increase in unit cost

21.07 % decrease in physical target

- % increase in physical target

D.2 ☐ Additional Project Component

D.3 ☒ **Certificate of Cost Reasonableness**

D.4 Remarks:

Complete / relevant documents were submitted including certification of reasonableness of cost estimate. These changes were also based on their Approved Plans, POW, and DUPA.

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAA

E.1 ☐ Undersecretary for Operations

E.2 ☒ Secretary

Evaluated By:

ALEX G. BOTE
Director IV, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III
Assistant Secretary, Planning Service

Project ID: P00711763LZ

Date: _____

FOR: USEC FOR OPERATIONS



RRB



ERP



EKS

REMARKS: ☒ Reviewed by Planning Service

☐ Recommended for Approval

☐ Remarks: _____

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM


FOR : MANUEL M. BONOAN
Secretary
This Department

SUBJECT : Request for Modification

This has reference to the herein Memorandum dated 2 February 2023 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. : 310202101281000					
Project ID : P00711763LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program / Road Widening - Secondary Roads			Network Development Program / Road Widening - Secondary Roads		
Puerto Princesa North Rd - K0050 + 098 - K0053 + 209			Puerto Princesa North Rd - K0050 + 098 - K0052 + 551		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Road Widening: ✓ 6.226 lane km	17,824.4456 /lane kilometers	110,975.00 ✓	CW1- Road Widening: 4.914 lane km	22,583.4347 /lane kilometers	110,975.00
EAO	-	4,025.00 ✓	EAO	45 M/km	4,025.00
Total:		115,000.00	Total:		115,000.00
Justification:					
1. The modification is necessary due to following:					
• The change in station limits and physical target is due to the increase in unit cost of concrete and by adding item of work to promote safer travel by introducing solar studs and pavement makings.					
• The project requires road widening using 0.28m thickness of concrete at 14 days curing period including road safety devices such as Warning Signs, Hazard Markers, Solar Studs and Reflectorized Pavement Markings.					
2. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
3. Attached is the Certification of Reasonableness of Cost, approved POW and DUPA and approved DED to justify increase in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V and Visayas

Recommending Approval:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V and Visayas

APPROVED / ~~DISAPPROVED~~



MANUEL M. BONOAN
Secretary

3.3 MCMA/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06966