



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2023

MEMORANDUM

TO : **EDITHA R. BABARAN**
Assistant Regional Director
DPWH Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **OSCAR G. GUMIRAN**
District Engineer
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Network Development
- Road Widening - Secondary Roads - *Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0560 + 821 - K0562 + 040 - - - - -* **P28,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/AGC/ERP

March 07, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 03 March 2023 of **DPWH Region II OIC-Assistant Regional Director EDITHA R. BABARAN** endorsing the request of **District Engineer OSCAR G. GUMIRAN, Cagayan 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101365000 Project ID : P00711792LZ					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads		
Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0560 + 821 - K0561 + 488			Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0560 + 821 - K0562 + 040		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening 1.450 lane km	₱18,924,137.93/ lane km	₱27,440,000.00	CW1 – Road Widening 2.397 lane km	₱11,447,642.89/ lane km	₱27,440,000.00
EAO	-	₱560,000.00	EAO	-	₱560,000.00
Total		₱28,000,000.00	Total		₱28,000,000.00
Justification:					
Increase in physical target/decrease in unit cost of CW1 — Road Widening due to the following:					
<ul style="list-style-type: none">Reduction of proposed drainage and concrete structures in the design. The remaining budget was used to lengthen the project.Change in the project stationing to compensate the increase in physical target,The Derivation of Unit Cost was based on the area acquired from the Detailed Engineering Design Plans in conformance with the design criteria/requirements. Change in the equipment rental rates due to the fluctuation price of fuel is also considered in the derivation.					
Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA), Straight Line Diagram and Approved Detailed Engineering Plans (DED).					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL Ph.D., CESO I

Undersecretary for Planning and PPP Services


APPROVED/DISAPPROVED: 


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII