



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 22 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated April 11, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **District Engineer Warren B. Azotea, Albay 2nd DEO** for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310202101413000					
Project ID: P00711989LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development Program- Road Widening - Secondary Roads			Network Development Program- Road Widening - Secondary Roads		
Legazpi City-Punta de Jesus Rd - K0571 + 110 - K0571 + 370			Legazpi City-Punta de Jesus Rd - K0571 + 227 - K0571 + 346		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 Road Widening 0.52 Lane Km	18,846.154 / Lane Km	9,800.00	CW1 – Road Widening 0.238 Lane Km	26,050.420 / Lane Km 52 M/Km	6,200.00
			ROW – ROW Acquisition 1148 Square Meters	3.136 / Square Meters	3,600.00
EAO –		200.00	EAO –		200.00
Total:		10,000.00	Total:		10,000.00

at

copy/mrs
[Signature]

Justification:

- The need to address RROW acquisition to address Road Right of Way Issue//
- Adjustment of actual Station Limits/physical target from 0.52 Lane Km to 0.238 Lane Km as result of the previous Road Widening and estimated quantities in Program of Work
- The total area to be acquired is 1148 sq.m. which when computed would have a total of more or less than Php 3,600,000 including the fees to be paid on the process of transfer.

Attached are the following supporting documents:

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN

Secretary

2.6 BCL/EAA/RRB

Project ID: P00711989LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07389