

DEPARTMENT OF HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MAY 22 2023  
MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated April 11, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **District Engineer Warren B. Azotea, Albay 2<sup>nd</sup> DEO** for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

| As per GAA/Original   |                         |            | As Modified   |   |            |
|---|-------------------------|------------|---|---|------------|
| Project Description   |                         |            |   |   |            |
| UACS: 310202101417000<br>Project ID: P00711993LZ  |                         |            |   |   |            |
| 001 : Ensure Safe and Reliable National Road System<br><br>Network Development Program- Road Widening - Secondary Roads |                         |            | 001 : Ensure Safe and Reliable National Road System<br><br>Network Development Program- Road Widening - Secondary Roads |   |            |
| Legazpi City-Punta de Jesus Rd - K0549 + 650 - K0549 + 884  |                         |            | Legazpi City-Punta de Jesus Rd - K0563 + 053 - K0563 + 163  |   |            |
| Physical Target   | Unit Cost (P'000)       | Allocation | Physical Target   | Unit Cost (P'000)                       | Allocation |
| CW1<br>—<br><br>Road Widening<br>0.468 Lane Km  | 20,940.171<br>/ Lane Km | 9,800.00   | CW1 —<br>Road Widening<br>0.22 Lane Km  | 26,590.909<br>/ Lane Km<br><br>P52 n/km | 5,850.00   |
|   |                         |            | ROW —<br>ROW Acquisition<br>1061 Square Meters  | 3.723<br>/ Square Meters                | 3,950.00   |
|   |                         |            |   |   |            |
| EAO —   |                         | 200.00     | EAO —   |   | 200.00     |
| Total:  |                         | 10,000.00  | Total:  |   | 10,000.00  |

WARREN B. AZOTEA  
District Engineer

RO5.10.1PABA/TTM/LABJ/WBA

**Justification:**

- The need to address RROW acquisition to address Road Right of Way Issue
- Adjustment of actual Station Limits/Physical Target from 0.468 Lane Km to 0.22 Lane Km as result of the previous Road Widening and estimated quantities in Program of Work
- The total area to be acquired is 1061 sqm which when computed would have a total of more or less than Php 3,950,000 including the fees to be paid on the process of transfer.

Attached are the following supporting documents:

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07391

2.6 BCL/RRB

Project ID: P00711993LZ

  
**WARREN D. AZOTEA**

District Engineer

ROS.10.1PABA/ITM/LABJ/WBA