

MAR 27 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated **February 27, 2023**, of **DPWH Region V, Regional Director VIRGILIO C. EDUARTE, DPWH**, endorsing the requesting for the approval of the **Modification**, of the **District Engineer SALOME M. SARTILLO**, DPWH Albay 3rd DEO, Paulog, Ligao City, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310202101418000 Project ID: P00711994LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Network Development Program- Road Widening - Secondary Roads			Network Development Program- Road Widening - Secondary Roads		
Ligao-Tabaco Rd - K0503 + 050 - K0504 + 061			Ligao-Tabaco Rd - K0503 + 050 - K0503 + 690		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Road Widening / 2.01 Lane Km	24,378.109 / Lane Km	49,000.00	CW1 – Road Widening / 1.28 Lane Km	22,038.125 / Lane Km	28,208.80
			CW2 – Construction of Drainage Structure along Road/ 582.5 Meters	35,693 / Meters	20,791.20
EAO –		1,000.00	EAO –		1,000.00
Total:		50,000.00	Total:		50,000.00

Justification:

- Decrease in physical target from 2.01 Lane Km to 1.28 Lane Km was due to allocated amount not sufficient to complete the original target as per CY 2023 GAA; //
- Addition of CW2 (Lateral Drainage Structure - Reinforced Concrete Box Culvert) to drain surface water away from the roadway especially during heavy rains to keep the road safe for motorists and pedestrians
- The adjustment on the new station limits is based on the Inclusion of removal and restoration of actual obstructions;
- Shortening of Physical Target from 2.01 Lane Km to 1.28 Lane Km was due to the adjustment of unit cost using the 2nd Quarter CMPD, 1st semester Standard Labor Rates.

- Certificate of Reasonableness of Cost Estimate, Certificate of Completion of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.6 BCL/RRB

Project ID: P00711994LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07023