

# MEMORANDUM

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII


This refers to the memorandum dated **February 27, 2023**, of **DPWH Region V, Regional Director VIRGILIO C. EDUARTE, DPWH**, endorsing the requesting for the approval of the **Modification**, of the **District Engineer SALOME M. SARTILLO**, DPWH Albay 3<sup>rd</sup> DEO, Paulog, Ligao City, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310203100703000 Project ID: P00711996LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Tertiary Roads			Network Development Program - Road Widening - Tertiary Roads		
Guinobatan Poblacion Rd - K0511 + (-212) - K0511 + 261			Guinobatan Poblacion Rd - K0511 + (-459) - K0511 + 041		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Road Widening / 0.946 Lane Km	23,826.638 / Lane Km	22,540.00	CW1 – Road Widening / 1 Lane Km	22,540.000 / Lane Km P 45. m / km	22,540.00
EAO –		460.00	EAO –		460.00
Total:		23,000.00	Total:		23,000.00
Justification:					
<ul style="list-style-type: none"><li>• Increase in Physical Target from 0.946 Lane Km to 1 Lane Km is to maximize allocated funds since the allocated fund is more than enough to cover the original physical target;</li><li>• Provision of complete road features such as drainage (under drain) both sides, including single arm post, with street light and based on the Inclusion of removal of actual obstructions;</li><li>• Lengthening of Physical Target was due to the construction of underdrain; therefore, lined canal cover was utilized as part of the widened PCCP;</li><li>• Adjustment of Section Limits: Actual End Limit of Road Widening funded GAA FY 2018 in K0511 + (-455) (Right Side) and K0511 + (-459) (Left Side);</li><li>• Adjustment of End Limits for FY 2023 is due to estimated quantity based on actual Survey and Plan.</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.</li></ul>					

APR 03 2023 V. Dela

APR 03 2023 05:05


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00711996LZ