

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

MAR 30 2023

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
This Department

This refers to the Memorandum dated February 12, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **District Engineer EDWIN A. BERMAL**, Camarines Norte 1st District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per GAA/Modified		
Project Description					
UACS No: 310201101168000 Project ID: P00712005LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Daang Maharlika (LZ) - K0254 + 000 - K0255 + 289, K0255 + 320.20 - K0255 + 906, K0261 + 515 - K0261 + 973			Daang Maharlika (LZ) - K0261 + 515 - K0262+183		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1- Road Widening 4.682 lane km	10,465,612.99 / lane km	49,000,000.00	CW1- Road Widening 1.42 lane km CW2- Construction of Drainage Structure along Road 1,392.00 linear meter	24,945,845.07 / lane km P 49.8 / m 9,753.52 / linear meter	35,423,100.00 13,576,900.00
EAO		1,000,000.00	EAO		1,000,000.00
Total		50,000,000.00	Total		50,000,000.00
Justification:					
<ul style="list-style-type: none">Change in Station Limits from Daang Maharlika (LZ) - K0254 + 000 - K0255 + 289, K0255 + 320.20 - K0255 + 906, K0261 + 515 - K0261 + 973 to K0261 + 515 - K0262+183Decrease in physical target since the road to be widened need drainage canal and slope protection and embankment to accommodate the required width of widening for Daang Maharlika.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Fund, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, ArcGIS Map and Detailed Engineering Design.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations

In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07101

2.6 BCL/RRB

Project ID: P00712005LZ