

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 05, 2023

MEMORANDUM

TO : **EDITHA R. BABARAN**
Assistant Regional Director
DPWH Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **OSCAR G. GUMIRAN**
District Engineer
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:


1. OO1: Ensure Safe and Reliable National Road System - Network Development
- Road Widening - Primary Roads - *Cagayan Valley Rd - K0536 + 521 - K0537*
+ 750 - - - - - **₱68,500,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 07, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 03 March 2023 of **DPWH Region II OIC-Assistant Regional Director EDITHA R. BABARAN** endorsing the request of **District Engineer OSCAR G. GUMIRAN, Cagayan 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101066000 Project ID : P00712073LZ					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Cagayan Valley Rd - K0536 + 521 - K0539 + 071			Cagayan Valley Rd - K0536 + 521 - K0537 + 750		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening 5.134 lane km	₱12,875,438.25/ lane km	₱66,102,500.00	CW1 – Road Widening 2.46 lane km	₱26,870,934.96/ lane-km <i>₱57.6 m/m</i>	₱66,102,500.00
EAO	-	₱2,397,500.00	EAO	-	₱2,397,500.00
Total		₱68,500,000.00	Total		₱68,500,000.00

Justification:

Decrease in physical target / increase in unit cost of CW1 – Road Widening due to the following:

- Inclusion of concrete structures such as retaining wall for slope protection and lined canal for drainage in the design.
- Change in project stationing to compensate the decrease in the physical target.
- The Derivation of Unit Cost was based on the area acquired from the Detailed Engineering Design Plans in conformance with the design criteria/requirements. Change in the equipment rental rates due to the fluctuation price of fuel is also considered in the derivation.

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA), Straight Line Diagram and Approved Detailed Engineering Plans (DED).

Q

[Signature]

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

ADOR G. CANLAS

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL

MARIA CATALINA E. CABRAL Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN

Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02842

EUGENIO R. FIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII