

MAR 30 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the Memorandum dated February 22, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer GERRYLIN M. CANTILIP**, Masbate 3rd District Engineering Office for the approval

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100582000 Project ID: P00712084LZ					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Masbate-Cataingan-Placer Rd - K0046 + 155 - K0046 + 560			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Masbate-Cataingan-Placer Rd - K0046 + 155 - K0046 + 450		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Drainage Structure along Road – 405 lineal meter	49.71 / lineal meter	20,133.12	CW1 – Construction of Drainage Structure along Road/ 295 lineal meter	48.99 / lineal meter	14,453.16
			CW2 – Road Widening/ 0.295 Lane Km	19,254.10/Lane Km	5,679.96
EAO	-	410.88	EAO	-	410.88
Total:		20,544.00	Total:		20,544.00
Justification: Use of structural concrete					
<ul style="list-style-type: none">Change in Station Limits from Masbate-Cataingan-Placer Road - K0046+155 - K0046+560 to K0046+155 - K0046+450.The decrease in Physical Target was due to the additional scope of work which is the road widening of K0046+155 - K0046+450 (Right Lane Only) and also due to the increase of prices of some materials in the 3rd Quarter 2022 CMPD and the latest canvass of materials not included in the said CMPD which resulted to insufficient amount to cover the entire length.					
Attached are the following approved supporting documents:					
<ul style="list-style-type: none">Certification as to Availability of Funds, Certificate of Reasonableness of Cost Estimate, Location Map, Geotagged Photos, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design Plan					

of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

the submitted request for modification of the said project is in order.
hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712084LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07106