



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated March 20, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310207100261000 Project ID: P00712330LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement - Primary Roads			Network Development – Off-Carriageway Improvement - Primary Roads		
Daang Maharlika (LZ) - K0471 + 918 - K0472 + 330, K0475 + 545 - K0475 + 610			Daang Maharlika (LZ) - K0471 + 955 - K0472 + 522, K0475 + 108 - K0475 + 750		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Off-Carriageway Improvement: Paving of Shoulder /  1,488.00 Square meters	13.823 / Square meters	20,568.240	CW1 – Off-Carriageway Improvement: Paving of Shoulder /  5,156.85 Square meters	3.989 / Square meters	20,568.240
EAO –		419.760	EAO –		419.760
Total:		20,988.00	Total:		20,988.00
Justification: <ul style="list-style-type: none"><li>The original station limits were change due to the actual site condition which is not suitable for the Off-Carriageway Improvement Project.</li><li>Increase of physical target was due to the decrease in unit cost, hence additional paving works of shoulders and another lane were accommodated.</li></ul>					
Attached are the following supporting documents: <ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**


Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL. Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00712330LZ