

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2023

MEMORANDUM

TO : **RD REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **DE OSCAR G. GUMIRAN**
Cagayan 1st District Engineering Office
Aparri, Cagayan


Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads - Cagayan Valley Rd - K0524 + 722 - K0525 + 000 - - - **₱4,500,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


EUGENIO R. NIPO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 15, 2023 of **DPWH Region II OIC-Assistant Director EDITHA R. BABARAN** (By Authority of the OIC-Regional Director), endorsing the request of **District Engineer OSCAR G. GUMIRAN**, Cagayan first DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100966000 Project ID: P00712343LZ			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads		
Cagayan Valley Rd - K0511 + 398 - K0512 + 000			Cagayan Valley Rd - K0524 + 722 - K0525 + 000		
Type of Work/ Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay: 1.218 lane Km	Unit Cost P 3,620,689.66/ lane Km	Allocation P 4,410,000.00	Type of Work/ Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.556 lane Km	Unit Cost P 7,931,654.68/ lane Km	Estimated Cost P 4,410,000.00
EAO	-	P 90,000.00	EAO	P 90,000.00	
Total:		P 4,500,000.00	Total:		P 4,500,000.00
Justification:					
- Decrease in the physical target/increase in the unit cost in view of the inclusion of pavement correction involving the removal and replacement of the existing damaged pavement prior to asphalt overlay inclusive of subgrade preparation to provide a stable base. - The project includes the provision of ReflectORIZED Thermoplastic Pavement Markings, white and yellow. - Change in station limit from K0511 + 398 - K0512 + 000 to K0524 + 722 - K0525 + 000 to avoid overlapping with the Regional project based in the actual survey data. - Attached are the following documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimates, Certificate of "No Overlapping" and "Not within Warranty Period", Geotagged photographs, Approved Programs of Work (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Plans (DED).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII


MARIA CATALINA E. CABRAL, Ph.D.,
CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 LDAM/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02729