



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

CAR-025

Programming Division Evaluation Sheet

Name of Project:

Project ID: P00712409LZ

Cong. Andres Acop Cosalan Rd - K0312 + 000 - K0313 + 175

Appropriation: 14,894,000

Implementing Office: Benguet 1st District Engineering Office

Date: 03/28/2023

A. TYPE OF REQUEST

A.1 ☐ Change in Implementing Office/Operating Unit due to

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ PROJECT MODIFICATION/ADJUSTMENTS

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☒ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets

A.2.5.2 ☐ Change in Scope of Work from _____

to _____

A.2.5.3 ☐ Change in Component Amount

A.2.5.4 ☐ Addition of Component (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component

A.2.5.6 ☐ Movement of Funds between Components

B. EVALUATION

B.1 ☒ ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2023 GAA, R.A. 11936

C.1 ☐ for issuance of SARO (☐Released ☐Unreleased)

Amount: _____

C.2 ☒ released thru GAAAO

14,894,000

D. IMPACT:

D.1 Condition/s: _____ % decrease in unit cost

9.07 % increase in unit cost

8.32 % decrease in physical target

_____ % increase in physical target

D.2 ☐ Additional Project Component

D.3 ☒ Certificate of Cost Reasonableness by RD

D.4 Remarks:

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAA

E.1 ☒ Undersecretary for Operations

E.2 ☐ Secretary

Evaluated By:

ALEX G. BOTE

Director, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III

Assistant Secretary, Planning Service

Project ID: P00712409LZ

ACTION SLIP

FOR: USEC FOR OPERATIONS

☐ RRB

☒ ERP

☐ EKS

Date: _____

REMARKS:

☐ Reviewed by Planning Service

☐ Recommended for Approval

☐ Remarks:

MARIA CATALINA E. CABRAL, CESO I, Ph.D.

Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 14 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **OIC-District Engineer ISAGANI C. CAYME, Benguet First District Engineering Office**, for the **modification** of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101278000 Project ID: P00712409LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Secondary Roads		
Cong. Andres Acop Cosalan Rd - K0312+000 - K0313+175			Cong. Andres Acop Cosalan Rd - K0312+088 - K0313+160		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.476 Lane Km	₱ 5,895,040.39/ Lane Km	₱ 14,596,120.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.270 Lane Km	₱ 6,430,008.81 /Lane Km	₱ 14,596,120.00
EAO	–	₱ 297,880.00	EAO	712.82 m/km	₱ 297,880.00
Total:		₱ 14,894,000.00	Total:		₱ 14,894,000.00

Justification:

The project is to be modified in view of the following:

- The adjusted station limits are based on the actual measurement of the start and end of the section without asphalt overlay. This section is the gap between the FY 2021 GAA- and FY 2022 GAA-funded projects. It resulted to 8.32% decrease in physical target.
- The increase in unit cost is due to the need for pavement reconstruction along intermittent sections with a total length of 0.076 lane km. Said work amounted to 4.87% of the total project cost. Moreover, the mitigation of four sections with critical slopes are included in the program. The construction of the slope and embankment protection structures amounted to 7.136% of the total project cost. Thus, it resulted to the decrease in the unit cost.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plans, Certificate of Availability of Funds (CAF), BP 202, Geotagged photographs, GIS Map, Certificates of No Overlapping, ROW Clearance, Environmental Clearance, Latest Road Condition, Certificate of Change in Road Condition, and Certificate of Reasonableness of Cost Estimate.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 14 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **OIC-District Engineer ISAGANI C. CAYME, Benguet First District Engineering Office**, for the **modification** of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101278000 Project ID: P00712409LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Secondary Roads		
Cong. Andres Acop Cosalan Rd - K0312+000 - K0313+175			Cong. Andres Acop Cosalan Rd - K0312+ 088 - K0313+ 160		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.476 Lane Km	₱ 5,895,040.39/ Lane Km	₱ 14,596,120.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 2.270 Lane Km	₱ 6,430,008.81 /Lane Km	₱ 14,596,120.00
EAO	–	₱ 297,880.00	EAO	–	₱ 297,880.00
Total:		₱ 14,894,000.00	Total:		₱ 14,894,000.00
Justification:					
The project is to be modified in view of the following:					
<ul style="list-style-type: none">• The adjusted station limits are based on the actual measurement of the start and end of the section without asphalt overlay. This section is the gap between the FY 2021 GAA- and FY 2022 GAA-funded projects. It resulted to 8.32% decrease in physical target.• The increase in unit cost is due to the need for pavement reconstruction along intermittent sections with a total length of 0.076 lane km. Said work amounted to 4.87% of the total project cost. Moreover, the mitigation of four sections with critical slopes are included in the program. The construction of the slope and embankment protection structures amounted to 7.136% of the total project cost. Thus, it resulted to the decrease in the unit cost.					
Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plans, Certificate of Availability of Funds (CAF), BP 202, Geotagged photographs, GIS Map, Certificates of No Overlapping, ROW Clearance, Environmental Clearance, Latest Road Condition, Certificate of Change in Road Condition, and Certificate of Reasonableness of Cost Estimate.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/MLS/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

March 14, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary

THRU : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
CAR, Regions I, II, IX, X, XI, XII and XIII

**SUBJECT : Request for Modification of the Project: Organizational Outcome 1:
Ensure Safe and Reliable National Road System: Asset Preservation
Program - Preventive Maintenance - Secondary Roads - Cong.
Andres Acop Cosalan Rd - K0312+000 - K0313+175**

We are respectfully forwarding the Memorandum dated March 13, 2022 from OIC-District Engineer Isagani C. Cayme, Benguet First District Engineering Office, regarding the modification of the above project in the amount of **Fourteen Million Eight Hundred Ninety-Four Thousand Pesos (Php 14,894,000.00)** as indicated below:

	FROM	TO
Project ID	P00712409LZ	
Project Title	Cong. Andres Acop Cosalan Rd - K0312+000 - K0313+175	Cong. Andres Acop Cosalan Rd - K0312+088 - K0313+160
Type of Work	Preventive Maintenance of Road: Asphalt Overlay	Preventive Maintenance of Road: Asphalt Overlay
Physical Target	2.476 Lane Km	2.270 Lane Km
Allocation	Php 14,894,000	Php 14,894,000

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.

KHADAFFY D. TANGGOL
Regional Director

CAR.1 DLBC/EFD/JWC/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet

MAR 13 2023

MEMORANDUM

FOR : **KHADAFFY D. TANGGOL**
Regional Director

ATTENTION : **ANGELITA B. MABITAZAN**
Chief, Planning and Design Division

SUBJECT : **Request for Modification of the CY 2023 Project:**
Cong. Andres Acop Cosalan Rd - K0312+000 - K0313+175

Respectfully submitted is the request for modification of the above project under Organizational Outcome 1 with subprogram: Asset Preservation Program - Preventive Maintenance - Secondary Roads. The proposed changes are as follows:

Particulars	FROM	TO
Project Description	Cong. Andres Acop Cosalan Rd - K0312+ 000 - K0313+ 175	Cong. Andres Acop Cosalan Rd - K0312+ 088 - K0313+ 160
Physical Target	2.476 Lane Km	2.270 Lane Km
Unit Cost (excluding EAO)	P5,895,040.39/ Lane Km	P6,430,008.81/ Lane Km

Attached are the supporting documents based on D.O. No. 13, Series of 2023, "Guidelines on Modification Under the General Appropriations Act (GAA)" and Memorandum of Undersecretary Maria Catalina E. Cabral, Ph.D., CESO I dated February 20, 2023 with the same subject.

For your perusal.

ISAGANI C. CAYME, CESE
OIC-District Engineer

CAR.16.1 HGUD/LBP/EGE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet

MAR 13 2023

MEMORANDUM

FOR : **KHADAFFY D. TANGGOL**
Regional Director

ATTENTION : **ANGELITA B. MABITAZAN**
Chief, Planning and Design Division

SUBJECT : **Request for Modification of the CY 2023 Project:
Cong. Andres Acop Cosalan Rd - K0312+000 - K0313+175**

Respectfully submitted is the request for modification of the above project under Organizational Outcome 1 with subprogram: Asset Preservation Program - Preventive Maintenance - Secondary Roads. The proposed changes are as follows:

Particulars	FROM	TO
Project Description	Cong. Andres Acop Cosalan Rd - K0312+ 000 - K0313+ 175	Cong. Andres Acop Cosalan Rd - K0312+ 088 - K0313+ 160
Physical Target	2.476 Lane Km	2.270 Lane Km
Unit Cost (excluding EAO)	P5,895,040.39/ Lane Km	P6,430,008.81/ Lane Km

Attached are the supporting documents based on D.O. No. 13, Series of 2023, "Guidelines on Modification Under the General Appropriations Act (GAA)" and Memorandum of Undersecretary Maria Catalina E. Cabral, Ph.D., CESO I dated February 20, 2023 with the same subject.

For your perusal.

ISAGANI C. CAYME, CESE
OIC-District Engineer

CAR.16.1 HGUD/LBP/EGE

CHECKLIST
PROJECT MODIFICATION

Implementing Office : **Benguet First District Engineering Office**

Project Name/Location : **ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System
Asset Preservation Program - Preventive Maintenance - Secondary Roads
Cong. Andres Acop Cosalan Rd - K0312+088 - K0313+160**

Project ID : **P00712409LZ** UACS Code : **310102101278000**

Project Allocation : **Php14,894,000.00**

- ☒ **1. Modification Request Form**
- ☒ **2. AIP**
- ☒ **3. Certificate of Availability of Funds**
- ☒ **4. Supporting Data & Analysis**
- ☒ a. Road Condition (RBIA Latest Official Database)
- ☐ b. Traffic Volume Capacity Ratio (for Widening Projects)
- ☐ c. Bridge Condition (BMS Latest Official Database)
- ☐ d. Hydraulic & Hydrologic Analysis (for New/Replacement Bridges and Flood Control Projects)
- ☐ e. RSM Forms (for Road Slips)
- ☐ f. Project Impact Analysis (for Flood Control Projects)
- ☐ g. Master Plan (for Flood Control Projects)
- ☒ **5. BP 202**
- ☒ **6. Geotagged Photos**
- ☒ a. Hard Copy
- ☒ b. Electronic Copy
- ☒ c. Plotted in the GIS Map
- ☒ **7. Certificate of No Overlapping**
- ☒ a. District Engineer
- ☒ b. Construction and Maintenance Division Chiefs
- ☒ **8. ROW Clearance**
- ☒ a. District Engineer
- ☐ b. LGU
- ☒ **9. Environmental Clearances**
- ☒ a. Not Within a "No Build Zone" (MGB)
- ☐ b. Tree Cutting Permit (If Applicable-EMB)
- ☒ c. CNC/ECC/EIA (EMB)
- ☐ **10. Social Clearance (not within a Declared Heritage/Cultural Site-NCCA)**
- ☒ **11. Certificate of Reasonableness (for Projects with Changes in Unit Cost)**
- ☒ **12. Project Details**
- ☒ a. POW
- ☒ b. DUPA
- ☐ c. Plans
- ☒ 1. Coverpage
- ☒ 2. Summary of Quantities
- ☒ 3. Cross Section Showing Changes (if Applicable)
- ☒ d. Materials Source Map
- ☐ **13. Certificate of Local Government Unit**

Checked by:


ERLINDA F. DOLIENTE
Engineer III
Chief, Planning Section

Modification Request Form

A. GENERAL					
1. REGION Cordillera Administrative Region (CAR)		2. DEO Benguet 1st District Engineering Office		3. LEGISLATIVE DISTRICT Benguet (Lone) District	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 310102101278000					
5. Project Id P00712409LZ					
6. Project Category 001: Ensure Safe and Reliable National Road System					
7. Sub-Program (P/A/P) Asset Preservation - Preventive Maintenance - Secondary Roads					
8. Operating Unit Benguet 1st District Engineering Office			18. Operating Unit (Change subject to DBM approval) Benguet 1st District Engineering Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
P00712409LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay		P00712409LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay	
P00712409LZ-EAO			P00712409LZ-EAO		
10. PROJECT DESCRIPTION (as recorded in GAA) Cong. Andres Acop Cosalan Rd – K0312+000 – K0313+175			20. PROJECT DESCRIPTION (of the revised project) Cong. Andres Acop Cosalan Rd – K0312+088 – K0313+160		
11. ALLOTMENT (P'000) (as recorded in GAA) 14,894			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 14,894 ✓		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
P00712409LZ-CW1	2.476	Lane Km	P00712409LZ-CW1	2.270	Lane Km
P00712409LZ-EAO			P00712409LZ-EAO		
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00712409LZ-CW1	14,596.12 ✓	5,895.040 ✓	P00712409LZ-CW1	14,596.12 ✓	6,430.009 ✓
P00712409LZ-EAO	297.88 ✓		P00712409LZ-EAO	297.88 ✓	
14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Preventive Maintenance of Road: Asphalt Overlay – Cong. Andres Acop Cosalan Road K0312+000 – K0313+175 (S00386LZ)			25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1) Preventive Maintenance of Road: Asphalt Overlay – Cong. Andres Acop Cosalan Road K0312+088 – K0313+160 (S00386LZ)		
Start X		End X	Start X		End X
Start Y		End Y	Start Y		End Y
15. ROAD CLASSIFICATION (if applicable) Secondary			26. ROAD CLASSIFICATION (if applicable) Secondary		

Modification Request Form

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Benguet 1st District Engineering Office		27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Benguet 1st District Engineering Office	
17. PROJECT IMPLEMENTATION PLAN (PIP)		28. PROJECT IMPLEMENTATION PLAN (PIP)	
Planned Start Date 05/15/2023	Planned End Date 09/20/2023	Planned Start Date 05/15/2023	Planned End Date 09/20/2023
		29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)
☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION *(Explain in detail in Bullet point format; minimum of 2 points)*





- The adjusted station limits are based on the actual measurement of the start and end of the section without asphalt overlay. This section is the gap between the FY 2021 GAA- and FY 2022 GAA-funded projects. It resulted to 8.32% decrease in physical target.
- The increase in unit cost is due to the need for pavement reconstruction along intermittent sections with a total length of 0.076 lane km. Said work amounted to 4.87% of the total project cost. Moreover, the mitigation of four sections with critical slopes are included in the program. The construction of the slope and embankment protection structures amounted to 7.136% of the total project cost. Thus, it resulted to the decrease in the unit cost.

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plans, Certificate of Availability of Funds (CAF), BP 202, Geotagged photographs, GIS Map, Certificates of No Overlapping, ROW Clearance, Environmental Clearance, Latest Road Condition, Certificate of Change in Road Condition, and Certificate of Reasonableness of Cost Estimate.

33. PHOTOS SUBMITTED
☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED
☐ NO ☒ YES

Modification Request Form

35. PREPARED BY:		
Name:	HARVEY GARENTT U. DELLA	Position: Engineer II
Office:	Benguet 1st DEO	Date: MAR 09 2023
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE
Name:	 LOIDA B. PASCUA	 ANGELITA B. MABITAN
Position:	Chief of Planning and Design Section	Position: Chief of Planning and Design Division
Date:	MAR 10 2023	Date:
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE
Name:	 ISAGANI C. CAYME, CESE	 KHADAFY D. TANGGOL
Position:	OIC-District Engineer	Position: Regional Director
Date:	MAR 13 2023	Date:

Modification Request Form

UACS (Unified Account Code Structure as defined in GAA)

310102101278000

Project Id



P00712409LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input checked="" type="checkbox"/> Overlapping Sections <input checked="" type="checkbox"/> Change in Station Limits <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City or Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> No change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input type="checkbox"/> > 20% increase in unit cost

Reviewed by Office of the Undersecretary for Operations

Name:	Engr. MANUEL L. SINGSON	Name:	Engr. ANTONIO V. SOBREVINAS, JR.
Signature		Signature	
Position:	Project Manager I	Position:	Project Manager II
Date:	3/22/23	Date:	3/22/23

41. DPWH PLANNING SERVICE

Category of Modification
(please check the appropriate)

- ☐ Category A – Typographical Error
- ☐ Category B – Change in Station Limits
- ☐ Category C – Change in Location, due to non-existing location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Modification does not comply with DBM Categories

Reviewed by Planning Service

Name:	ANNA ANDREA M. NOCHE	Name:	PETER PAUL R. CORTEZ
Signature		Signature:	
Position:	Regional Coordinator	Position:	Chief of Programming Division
Date:	3/28/23	Date:	

ANNEX A: Project Work Location Details for National Roads

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
P00712409LZ-CW1	S00386LZ	K0312+088	K0313+160	12030	13165	1,135	Preventive Maintenance of Road: Asphalt Overlay	Application of Slurry Surface Treatment (SST, Item 304-A) with correction, Construction of grouted riprap wall (R/S) and stone masonry embankment protection (L/S), Application of reflectorized pavement markings,	Lane Km	2.270