



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 30, 2023

**MEMORANDUM**

**TO :** **KHADAFFY D. TANGGOL**  
Regional Director  
DPWH-Cordillera Administrative Region (CAR)  
Engineer's Hill, Baguio City

**ATTENTION :** **ISAGANI C. CAYME**  
District Engineer  
Benguet 1<sup>st</sup> District Engineering Office  
La Trinidad, Benguet

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset - Preservation Program – Preventive Maintenance - Tertiary Roads - Pico, Lamtang Rd - K0260+650 - K0261+1965 - - - - - **P26,707,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/AGC/ERP

March 30, 2023

**MEMORANDUM**


**TO :** **KHADAFFY D. TANGGOL**  
Regional Director  
DPWH-Cordillera Administrative Region (CAR)  
Engineer's Hill, Baguio City

**ATTENTION :** **ISAGANI C. CAYME**  
District Engineer  
Benguet 1<sup>st</sup> District Engineering Office  
La Trinidad, Benguet

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset - Preservation Program – Preventive Maintenance - Tertiary Roads - Pico, Lamtang Rd - K0260+650 - K0261+1965 - - - - - **P26,707,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**ADOR G. CANLAS**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/AGC/ERP  




**Programming Division Evaluation Sheet**

Name of Project:

Pico-Lamtang Rd - K0260 + 750 - K0261 + 1965

Project ID: P00712410LZ

Appropriation: 26,707,000

Date: 03/24/2023

Implementing Office: Benguet 1st District Engineering Office

**A. TYPE OF REQUEST**

**A.1** ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

**A.2** ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☒ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets

A.2.5.2 ☐ Change in Scope of Work from \_\_\_\_\_  
to \_\_\_\_\_

A.2.5.3 ☐ Change in Component Amount

A.2.5.4 ☐ Addition of Component (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component

A.2.5.6 ☐ Movement of Funds between Components

**B. EVALUATION**

B.1 ☒ ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2023 GAA, R.A. 11936**

C.1 ☐ for issuance of SARO (☐Released ☐Unreleased)

Amount: \_\_\_\_\_

C.2 ☒ released thru GAAAO

26,707,000

**D. IMPACT:**

D.1 Condition/s: 4.31 % decrease in unit cost  
- % increase in unit cost  
- % decrease in physical target  
4.50 % increase in physical target

D.2 ☐ Additional Project Component

D.3 ☒ Certificate of Cost Reasonableness by RD

D.4 Remarks:

**E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAA**

E.1 ☒ Undersecretary for Operations

E.2 ☐ Secretary

Evaluated By:

ALEX G. BOTE

Director, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III  
Assistant Secretary, Planning Service

Project ID: P00712410LZ

FOR: USEC FOR OPERATIONS

ACTION SLIP

☐ RRB ☒ ERP ☐ EKS

Date: \_\_\_\_\_

REMARKS:

☒ Reviewed by Planning Service

☐ Recommended for Approval

☐ Remarks:

MARIA CATALINA E. CABRAL, CESO I, Ph.D.  
Undersecretary for Planning and PPP Services





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 22, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated March 20, 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **OIC-District Engineer ISAGANI C. CAYME, Benguet First District Engineering Office**, for the **modification** of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101188000 Project ID: P00712410LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads		
Pico-Lamtang Rd – K0260+750 – K0261+1965			Pico-Lamtang Rd – K0260+650 – K0261+1965		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 4.440 Lane Km	₱ 5,894,788.29/ Lane Km	₱ 26,172,860.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / 4.640 Lane Km	₱ 5,640,702.59 /Lane Km	₱ 26,172,860.00
EAO	–	₱ 534,140.00	EAO	₱ 11.2 m/km	₱ 534,140.00
Total:		₱ 26,707,000.00	Total:		₱ 26,707,000.00

**Justification:**

The project is to be modified in view of the following:

- The adjusted beginning station limit was made in order to connect to the FY 2021 GAA-funded asphalt overlay project.
- Decrease in the unit cost/increase in the physical target was based on the conducted validation of the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plans, Certificate of Availability of Funds (CAF), BP 202, Geotagged photographs, GIS Map, Certificates of No Overlapping, ROW Clearance, Environmental Clearance, Latest Road Condition, Certificate of Change in Road Condition, and Certificate of Reasonableness of Cost Estimate.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 22, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated March 20, 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **OIC-District Engineer ISAGANI C. CAYME, Benguet First District Engineering Office**, for the **modification** of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310103101188000</b> <b>Project ID: P00712410LZ</b>  OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads  Pico-Lamtang Rd – K0260+750 – K0261+1965			  OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads  Pico-Lamtang Rd – K0260+ <b>650</b> – K0261+1965		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay / 4.440 Lane Km	₱ 5,894,788.29/ Lane Km	₱ 26,172,860.00	CW1- Preventive Maintenance of Road: Asphalt Overlay / <b>4.640</b> Lane Km	₱ <b>5,640,702.59</b> /Lane Km	₱ 26,172,860.00
EAO	–	₱ 534,140.00	EAO	–	₱ 534,140.00
<b>Total:</b>		<b>₱ 26,707,000.00</b>	<b>Total:</b>		<b>₱ 26,707,000.00</b>
<b>Justification:</b> The project is to be modified in view of the following: <ul style="list-style-type: none"><li>• The adjusted beginning station limit was made in order to connect to the FY 2021 GAA-funded asphalt overlay project.</li><li>• Decrease in the unit cost/increase in the physical target was based on the conducted validation of the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)</li></ul> Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plans, Certificate of Availability of Funds (CAF), BP 202, Geotagged photographs, GIS Map, Certificates of No Overlapping, ROW Clearance, Environmental Clearance, Latest Road Condition, Certificate of Change in Road Condition, and Certificate of Reasonableness of Cost Estimate.					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services 

**APPROVED/~~DISAPPROVED~~:**

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/MLS/AVS/AGC/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

March 20, 2023

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary

**THRU : EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
CAR, Regions I, II, IX, X, XI, XII and XIII

**SUBJECT : Request for Modification of the Project: Organizational Outcome 1:  
Ensure Safe and Reliable National Road System: Asset Preservation  
Program - Preventive Maintenance - Tertiary Roads - Pico-Lamtang  
Rd - K0260+750 - K0261+1965**

We are respectfully forwarding the Memorandum dated March 13, 2022 from OIC-District Engineer Isagani C. Cayme, Benguet First District Engineering Office, regarding the modification of the above project in the amount of **Twenty-Six Million Seven Hundred Seven Thousand Pesos (Php 26,707,000.00)** as indicated below:

	FROM	TO
Project ID	P00712410LZ	
Project Title	Pico-Lamtang Rd - <b>K0260+750</b> - K0261+1965	Pico-Lamtang Rd - <b>K0260+650</b> - K0261+1965
Type of Work	Preventive Maintenance of Road: Asphalt Overlay	Preventive Maintenance of Road: Asphalt Overlay
Physical Target	<b>4.440</b> Lane Km	<b>4.640</b> Lane Km
Allocation	Php 26,707,000	Php 26,707,000

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.

  
**KHADAFFY D. TANGGOL**  
Regional Director

CAR.1 DLBC/EFD/JWC/ABM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BENGUET FIRST**  
**DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
Wangal, La Trinidad, Benguet

MAR 13 2023

**MEMORANDUM**

**FOR** : **KHADAFFY D. TANGGOL**  
Regional Director

**ATTENTION** : **ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT** : **Request for Modification of the CY 2023 Project:**  
**Pico-Lamtang Rd - K0260+750 - K0261+1965**

Respectfully submitted is the request for modification of the above project under Organizational Outcome 1 with subprogram: Asset Preservation Program - Preventive Maintenance - Tertiary Roads. The proposed changes are as follows:

Particulars	FROM	TO
Project Description	Pico-Lamtang Rd - K0260+ <b>750</b> - K0261+1965	Pico-Lamtang Rd - K0260+ <b>650</b> - K0261+1965
Physical Target	<b>4.440</b> Lane Km	<b>4.640</b> Lane Km
Unit Cost (excluding EAO)	<b>P5,894,788.29/</b> Lane Km	<b>P5,640,702.59/</b> Lane Km

Attached are the supporting documents based on D.O. No. 13, Series of 2023, "Guidelines on Modification Under the General Appropriations Act (GAA)" and Memorandum of Undersecretary Maria Catalina E. Cabral, Ph.D., CESO I dated February 20, 2023 with the same subject.

For your perusal.

**ISAGANI C. CAYME, CESE**  
OIC-District Engineer

CAR.16.1 HGUD/LBP/EGE



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BENGUET FIRST**  
**DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
Wangal, La Trinidad, Benguet

MAR 13 2023

**MEMORANDUM**

**FOR : KHADAFFY D. TANGGOL**  
Regional Director

**ATTENTION : ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT : Request for Modification of the CY 2023 Project:**  
**Pico-Lamtang Rd - K0260+750 - K0261+1965**

Respectfully submitted is the request for modification of the above project under Organizational Outcome 1 with subprogram: Asset Preservation Program - Preventive Maintenance - Tertiary Roads. The proposed changes are as follows:

Particulars	FROM	TO
Project Description	Pico-Lamtang Rd - K0260+ <b>750</b> - K0261+1965	Pico-Lamtang Rd - K0260+ <b>650</b> - K0261+1965
Physical Target	<b>4.440</b> Lane Km	<b>4.640</b> Lane Km
Unit Cost (excluding EAO)	<b>P5,894,788.29/</b> Lane Km	<b>P5,640,702.59/</b> Lane Km

Attached are the supporting documents based on D.O. No. 13, Series of 2023, "Guidelines on Modification Under the General Appropriations Act (GAA)" and Memorandum of Undersecretary Maria Catalina E. Cabral, Ph.D., CESO I dated February 20, 2023 with the same subject.

For your perusal.

**ISAGANI C. CAYME, CESE**  
OIC-District Engineer

CAR.16.1 HGUD/LBP/EGE

# CHECKLIST

## PROJECT MODIFICATION

Implementing Office : Benguet First District Engineering Office  
Project Name/Location : ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  
Asset Preservation Program - Preventive Maintenance - Tertiary Roads  
Pico-Lamtang Rd - K0260+650 - K0261+1965  
Project ID : P00712410LZ UACS Code : 310103101188000  
Project Allocation : Php26,707,000.00

- ☒ 1. Modification Request Form
- ☒ 2. AIP
- ☒ 3. Certificate of Availability of Funds
- ☒ 4. Supporting Data & Analysis
- ☒ a. Road Condition (RBIA Latest Official Database)
  - ☒ b. Traffic Volume Capacity Ratio (for Widening Projects)
  - ☒ c. Bridge Condition (BMS Latest Official Database)
  - ☒ d. Hydraulic & Hydrologic Analysis (for New/Replacement Bridges and Flood Control Projects)
  - ☒ e. RSM Forms (for Road Slips)
  - ☒ f. Project Impact Analysis (for Flood Control Projects)
  - ☒ g. Master Plan (for Flood Control Projects)
- ☒ 5. BP 202
- ☒ 6. Geotagged Photos
- ☒ a. Hard Copy
  - ☒ b. Electronic Copy
  - ☒ c. Plotted in the GIS Map
- ☒ 7. Certificate of No Overlapping
- ☒ a. District Engineer
  - ☒ b. Construction and Maintenance Division Chiefs
- ☒ 8. ROW Clearance
- ☒ a. District Engineer
  - ☒ b. LGU
- ☒ 9. Environmental Clearances
- ☒ a. Not Within a "No Build Zone" (MGB)
  - ☒ b. Tree Cutting Permit (If Applicable-EMB)
  - ☒ c. CNC/ECC/EIA (EMB)
- ☒ 10. Social Clearance (not within a Declared Heritage/Cultural Site-NCCA)
- ☒ 11. Certificate of Reasonableness (for Projects with Changes in Unit Cost)
- ☒ 12. Project Details
- ☒ a. POW
  - ☒ b. DUPA
  - ☒ c. Plans
    - ☒ 1. Coverpage
    - ☒ 2. Summary of Quantities
    - ☒ 3. Cross Section Showing Changes (if Applicable)
  - ☒ d. Materials Source Map
- ☒ 13. Certificate of Local Government Unit

Checked by:

  
**ERLINDA F. DOLIENTE**  
Engineer III  
Chief, Planning Section



## Modification Request Form

A. GENERAL					
1. REGION Cordillera Administrative Region (CAR)		2. DEO Benguet 1st District Engineering Office		3. LEGISLATIVE DISTRICT Benguet (Lone) District	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 310103101188000					
5. Project Id P00712410LZ					
6. Project Category 001: Ensure Safe and Reliable National Road System					
7. Sub-Program (P/A/P) Asset Preservation - Preventive Maintenance - Tertiary Roads					
8. Operating Unit Benguet 1st District Engineering Office			18. Operating Unit (Change subject to DBM approval) Benguet 1st District Engineering Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
P00712410LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay		P00712410LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay	
P00712410LZ-EAO			P00712410LZ-EAO		
10. PROJECT DESCRIPTION (as recorded in GAA) Pico-Lamtang Rd – K0260+750 – K0261+1965			20. PROJECT DESCRIPTION (of the revised project) Pico-Lamtang Rd – K0260+ <del>750</del> <sup>650</sup> – K0261+1965		
11. ALLOTMENT (P'000) (as recorded in GAA) 26,707			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 26,707		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
P00712410LZ-CW1	4.440	Lane Km	P00712410LZ-CW1	4.640	Lane Km
P00712410LZ-EAO			P00712410LZ-EAO		
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00712410LZ-CW1	26,172.86	5,894.788	P00712410LZ-CW1	26,172.86	5,640.703
P00712410LZ-EAO	534.14		P00712410LZ-EAO	534.14	
14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Preventive Maintenance of Road: Asphalt Overlay – Pico-Lamtang Road K0260+750 – K0261+1965 (S00401LZ)			25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1) Preventive Maintenance of Road: Asphalt Overlay – Pico-Lamtang Road K0260+ <del>750</del> <sup>650</sup> – K0261+1965 (S00401LZ)		
Start X		End X	Start X		End X
Start Y		End Y	Start Y		End Y
15. ROAD CLASSIFICATION (if applicable) Tertiary			26. ROAD CLASSIFICATION (if applicable) Tertiary		

## Modification Request Form

<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) <b>Benguet 1st District Engineering Office</b>		<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) <b>Benguet 1st District Engineering Office</b>	
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>		<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>	
<b>Planned Start Date</b> 05/15/2023	<b>Planned End Date</b> 09/10/2023	<b>Planned Start Date</b> 05/15/2023	<b>Planned End Date</b> 09/10/2023
		<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES

**D. ATTACHMENTS & JUSTIFICATIONS**

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)  
☐ NO      ☐ YES      ☒ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

- The adjusted start station limit was made in order to connect to the FY 2021 GAA-funded asphalt overlay project.
- Decrease in the unit cost/increase in the physical target was based on the conducted validation of the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plans, Certificate of Availability of Funds (CAF), BP 202, Geotagged photographs, GIS Map, Certificates of No Overlapping, ROW Clearance, Environmental Clearance, Latest Road Condition, Certificate of Change in Road Condition, and Certificate of Reasonableness of Cost Estimate.

**33. PHOTOS SUBMITTED**  
☐ NO      ☒ YES

**34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**  
☐ NO      ☒ YES

## Modification Request Form

### 35. PREPARED BY:

**Name:** HARVEY GARENTT U. DELLA  
**Office:** Benguet 1st DEO

**Position:** Engineer II  
**Date:** MAR 09 2023

### 36. REVIEWED BY DISTRICT OFFICE (If Required)

### 38. REVIEWED BY REGIONAL OFFICE

**Name:** LOIDA B. PASCUA  
**Position:** Chief of Planning and Design Section  
**Date:** MAR 10 2023

**Name:** ANGELITA B. MABITAZAN  
**Position:** Chief of Planning and Design Division  
**Date:**

### 37. RECOMMENDED BY DISTRICT OFFICE (If Required)

### 39. RECOMMENDED BY REGIONAL OFFICE

**Name:** ISAGANT C. CAYME, CESE  
**Position:** OIC-District Engineer  
**Date:** MAR 13 2023

**Name:** KHADAFFY D. TANGGOL  
**Position:** Regional Director  
**Date:**



## Modification Request Form

**UACS** (Unified Account Code Structure as defined in GAA)

310103101188000

**Project Id**



P00712410LZ

### 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

**Primary Reason for Request (based on Category of Modification):** (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input type="checkbox"/> Overlapping Sections <input checked="" type="checkbox"/> Change in Station Limits <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City or Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> No change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input type="checkbox"/> > 20% increase in unit cost

Reviewed by Office of the Undersecretary for Operations

<b>Name:</b>	Engr. MANUEL L. SINGSON	Engr. ANTONIO V. SOBREVINAS, JR.
<b>Signature</b>		
<b>Position:</b>	Project Manager I	Project Manager I
<b>Date:</b>	3/22/23	3/22/23

### 41. DPWH PLANNING SERVICE

**Category of Modification**

(please check the appropriate)

- ☐ Category A – Typographical Error
- ☐ Category B – Change in Station Limits
- ☐ Category C – Change in Location, due to non-existing location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Modification does not comply with DBM Categories

Reviewed by Planning Service

<b>Name:</b>	ANNA ANDREA M. NOCHE	<b>Name:</b>	PETER PAUL R. CORTEZ
<b>Signature</b>		<b>Signature:</b>	
<b>Position:</b>	Regional Coordinator	<b>Position:</b>	Chief of Programming Division
<b>Date:</b>	3/24/23	<b>Date:</b>	

### ANNEX A: Project Work Location Details for National Roads

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
P00712410LZ-CW1	S00401LZ	K0260+650	K0261+1965	6165	8485	2,320	Preventive Maintenance of Road: Asphalt Overlay	Application of Slurry Surface Treatment (SST, Item 304-A), Sealing of pavement cracks, Application of reflectorized pavement markings	Lane Km	4.640