

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This refers to the memorandum dated March 3, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer GUILBERT P. ROMERO, Camarines Norte Sub-District Engineering Office** for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310101100821000 Project ID: P00712760LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program – Preventive Maintenance - Primary Roads			Asset Preservation Program – Preventive Maintenance - Primary Roads		
Daang Maharlika (LZ) - K0354 + 536 - K0355 + 568			Daang Maharlika (LZ) - K0354 + 536 - K0355 + 568		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 2.577 Lane Km	6,974.437 / Lane Km	17,973.125	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 2.1138 Lane Km	8,502.756 / Lane Km <i>₱17 m/km</i>	17,973.12
EAO –		651.88	EAO –		651.88
Total:		18,625.00	Total:		18,625.00
Justification: <ul style="list-style-type: none">Change in Physical Target from 2.577 Lane Km to 2.1138 Lane Km due to Actual station limits of different lanes of Asphalt overlay; 1003.20 In.m. (2 lanes) and 38.80 In.m. (3 lanes) which allocates 82.89% of the project's Total Construction Cost.Provision of pavement markings and Solar LED Street lights under miscellaneous structure, allocating 12.49% of Total Construction CostAlso, the hauling of materials affect the unit cost due to the distance from the source of materials.					

Q

- ...ing documents:
1. Certificate of Availability of Funds
 2. Program of Works
 3. Detailed Unit Price Analysis
 4. Geotagged Photos
 5. Detailed Engineering Plan

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: **P00712760LZ**

Department of Public Works and Highways
Office of the Secretary



WIN3F07085