



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of then **District Engineer RUBEN S. SANTOS Jr., DPWH Camarines Sur 2nd DEO**, for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS: 310101101022000 Project ID: P00712762LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Daang Maharlika (LZ) - K0410 + 550 - K0411 + 000			Daang Maharlika (LZ) - K0410 + 550 - K0411 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay 1.824 Lane Km	11,282.895 / Lane km	20,580.00	CW1 – Preventive Maintenance of Road: <u>Asphalt Overlay</u> 1.596 Lane Km	12,894.737 / Lane km <i>P25.6M/k.</i>	20,580.00
EAO –		420.00	EAO –		420.00
Total:		21,000.00	Total:		21,000.00
Justification: <ul style="list-style-type: none">• Reblocking damage lanes with 0.30 m. thick concrete pavement;• Inclusion of asphalt overlay for the existing 1.8 to 2.5 meters concrete shoulder for an even pavement surface;• Inclusion of miscellaneous safety features (including warning signs and street lights) which comprises 7.25% of the total estimated cost;• Inclusion of additional hauling cost to transfer materials. Attached are the following supporting documents: <ul style="list-style-type: none">• Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ERICA A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII