



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

b.p.c. - 1 - 101 - 3 - 20

24 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101335000 Project ID: P00712765LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0475 + 664 - K0476 + 000, K0476 + 563 - K0476 + 658, K0476 + 908 - K0476 + 910, K0477 + 575 - K0478 + 470			Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0475 + 805 - K0476 + 000, K0476 + 563 - K0476 + 910, K0477 + 575 - K0478 + 470		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 2.61 Lane Km	7,087.92 / Lane Km	18,499.46	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 2.828 Lane Km	6,541.53 / Lane Km ₱12 m/ha.	18,499.46
EAO –		377.54	EAO –		377.54
Total:		18,877.00	Total:		18,877.00
Justification:					
<ul style="list-style-type: none"><li>The original station limits do not conform with the Final RoCond Data Cut-off.</li><li>The increase in target is due to continuation of station limits to be overlayed to avoid small gap or portion of road section to not be included for the scope of work</li><li>Attached are the following documents: Certification as to Availability of Allotment, Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**


Assistant Secretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL. Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00712765LZ