

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JUL 05 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated May 9, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer Felix M. Dimaano, Jr., Sorsogon 2nd DEO** for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310102101336000 Project ID: P00712766LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Gate-Bulan Airport Rd - K0640 + 336 - K0642 + 000			Gate-Bulan Airport Rd - K0641 + 046.7 - K0642 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay 3.33 Lane Km	7,084.252 / Lane Km	23,590.56	CW1 – Preventive Maintenance of Road: Asphalt Overlay 1.969 Lane Km	11,983.420 / Lane Km <i>P 23.8 M/km</i>	23,590.56
EAO –		481.440	EAO –		481.440
Total:		24,072.00	Total:		24,072.00
Justification:					
<ul style="list-style-type: none">Change in Station Limit from K0640 + 336 - K0642 + 000 to K0641 + 046.7 - K0642 + 000 due to allocation is insufficient to include the sections between K0640+336 to K0641+046.7 it could not be covered in as much as project requires substantial cost. Hence, modification in start limits since said section was prioritized due to the presence of more distressDecrease in physical target from 3.33 Lane Km to 1.969 Lane Km is due to adjustment in construction materials cost considering the latest Canvass Price Materials of District prevailing the increase in price of Asphalt Plant Mix Hot.The derived unit cost and physical target were based on approved plans, POW, DUPA, CMPD, Certificate of Cost of Reasonableness and Construction Material Price of Asphalt Plant Mix Hot for the 1st Quarter of C.Y 2023.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan					

05-62950

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:




MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

By the Authority of the Undersecretary:


ERIC A. AYAPANA
Assistant Secretary

4/27

APPROVED/DISAPPROVED:



MANUEL M. BONOAN

Secretary

2.6 BCL/RRB

Project ID: P00712766LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07493


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services 

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

By the Authority of the Undersecretary:

ERIC A. AYAPANA
Assistant Secretary 

6/27

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary 

2.6 BCL/RRB

Project ID: P00712766LZ