



Programming Division Evaluation Sheet

Name of Project:

Project ID: P00712767LZ

Arman-Jct Bulusan Lake Rd - K0602 + (-678) - K0602 + 177, K0606 + 843 - K0606 + 999

Appropriation: P14,623,000

Implementing Office: Sorsogon 2nd District Engineering Office

Date: 03/31/2023

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/ Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction
A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s
A.2.2 ☒ Change in Location (for non-existent locations only)
A.2.3 ☒ Change in Station Limits
A.2.4 ☐ Addition/Deletion of World/s
A.2.5 ☒ Change in Project Component/s Details
A.2.5.1 ☒ Change in Targets
A.2.5.2 ☐ Change in Scope of Work from _____ to _____



B. EVALUATION

B.1 ☒ ALLOWED as per the GAA Provisions
B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. **FUND SOURCE FY 2023 GAA, R.A. 11936**

C.1 ☐ for issuance of SARO ☐ Released ☐ Unreleased
C.2 ☒ released thru GAAAO

Amount: P14,623,000

D. IMPACT:

D.1 Condition/s: - % decrease in unit cost
57.97 % increase in unit cost
36.70 % decrease in physical target
- % increase in physical target

D.2 ☐ Additional Project Component
D.3 ☒ Certificate of Cost Reasonableness

D.4 Remarks:

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAA

E.1 ☐ Undersecretary for Operations
E.2 ☒ Secretary

Evaluated By:

[Signature]
ALEX G. ROTE
Director IV Planning Service

Noted By: *[Signature]*
CONSTANTE A. LLANES, JR., CESO III
Assistant Secretary, Planning Service

ACTION SLIP

Project ID: P00712767LZ

FOR SECRETARY MANUEL M. BONOAN OR

[Signature]
W/RRB

Date: _____

REMARKS:

☒ Reviewed by Planning Service
☐ Recommended for Approval
Remarks: _____

[Signature]
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 04 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer Felix M. Dimamano, Jr., Sorsogon 2nd DEO** for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS: 310103101266000					
Project ID: P00712767LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Ariman-Jct Bulusan Lake Rd - K0602 + (-678) - K0602 + 177, K0606 + 843 - K0606 + 999			Ariman-Jct Bulusan Lake Rd - K0602 + (-782) - K0602 + (-442), K0602 + 177 - K0602 + 278, K0604 + 696 - K0604 + 739, K0606 + 843 - K0606 + 999		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay /	7,087.310 / Lane Km	14,330.54	CW1 – Preventive Maintenance of Road: Asphalt Overlay /	11,195.734 / Lane Km	14,330.54
2.022 Lane Km			1.28 Lane Km	₱22.2 m/km	
EA0 –	292.46		EA0 –		292.46
Total:	14,623.00		Total:		14,623.00
Justification:					
<ul style="list-style-type: none">Change in Station Limit to prioritize section of road that requires preventive maintenance - asphalt overlayChange in physical target from 2.022 Lane Km to 1.28 Lane Km due to adjustment in construction materials cost and pay item rates considering the latest Construction Materials Price Data (CMPD), 4th Quarter of CY 2022.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN

Secretary


2.6 BCL/RRB

Project ID: P00712767LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07309



MAY 04 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer Felix M. Dimanno, Jr., Sorsogon 2nd DEO** for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS:	310103101266000				
Project ID:	P007122767LZ				
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation - Preventive Maintenance - Tertiary Roads		Asset Preservation - Preventive Maintenance - Tertiary Roads			
Ariman-Jct Bulusan Lake Rd - K0602 + (-678) - K0602 + 177, K0606 + 843 - K0606 + 999		Ariman-Jct Bulusan Lake Rd - K0602 + (-782) - K0602 + (-442), K0602 + 177 - K0602 + 278, K0604 + 696 - K0604 + 739, K0606 + 843 - K0606 + 999			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay /	7,087.310 / Lane Km	14,330.54	CW1 – Preventive Maintenance of Road: Asphalt Overlay /	11,195.734 / Lane Km	14,330.54
2.022 Lane Km			1.28 Lane Km		
EAO –	292.46		EAO –		292.46
Total:	14,623.00		Total:		14,623.00

Justification:

- Change in Station Limit to prioritize section of road that requires preventive maintenance - asphalt overlay
- Change in physical target from 2.022 Lane Km to 1.28 Lane Km due to adjustment in construction materials cost and pay item rates considering the latest Construction Materials Price Data (CMPD), 4th Quarter of CY 2022.

Attached are the following supporting documents:

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions II, IV-A, IV-B, V, VI, VII, and VIII



Recommending Approval:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED / ~~DISAPPROVED~~:

MANUEL B. BANOAN

Secretary



2.6 BCL/RRB

Project ID: P00712767LZ



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V

Regional Government Center, Rawis, Legaspi City

March 23, 2023

MEMORANDUM

FOR :
Secretary MANUEL M. BONOAN
Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

THRU : Undersecretary ROBERTO R. BERNARDO
Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

SUBJECT : Modification Request for Project included under the FY 2023 GAA (RA 11936) within SORSOGON 2ND LEGISLATIVE DISTRICT for Sorsogon 2nd District Engineering Office Implementation

Forwarded is the Memorandum dated March 01, 2023 of OIC-District Engineer Felix M. Dimaano, Jr., Sorsogon 2nd District Engineering Office, Payawin, Gubat, Sorsogon relative to the proposed modification under OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads, included in FY 2023 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11936, for Sorsogon 2nd District Engineering Office implementation;

As per GAA/Original				As Modified			
UACS: 310103101266000 Project ID: P00712767LZ				OO1: Ensure Safe and Reliable National Road System			
Asset Preservation - Preventive Maintenance - Tertiary Roads				Asset Preservation - Preventive Maintenance - Tertiary Roads			
Ariman-Jct Bulusan Lake Rd - <u>K0602 + (-678)</u> - K0602 + 177, K0606 + 843 - K0606 + 999				Ariman-Jct Bulusan Lake Rd - <u>K0602 + (-782)</u> - <u>K0602 + (-442)</u> , K0602 + 177 - <u>K0602 + 278, K0604 + 696 - K0604 + 739</u> , K0606 + 843 - K0606 + 999			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)		
CW1 - Preventive Maintenance of Road: Asphalt Overlay - 2.022 Lane Km	7,087.310 / Lane Km	14,330.54	CW1 - Preventive Maintenance of Road: Asphalt Overlay - 1.28 Lane Km	11,195.734 / Lane Km	14,330.54		
EA0 -		292.46	EA0 -		292.46		
Total:		14,623.00	Total:		14,623.00		
Justification: - Change in Station Limit to prioritize section of road that requires preventive maintenance - asphalt overlay - Change in physical target due to adjustment in construction materials cost and pay item rates considering the latest Construction Materials Price Data (CMPD), 4th Quarter of CY 2022.							

Attached are accomplished Form for Project Modification Request, Approved Programs of Work (POW), Approved Detailed Engineering Details (Plans), Official DPWH Annual Infrastructure Program (Based on General Appropriations Act), Geotagged Photos of relevant road section, and other supporting documents in support to the request.

For favorable consideration.

VIRGILIO C. EDUARTE, CESO III
Regional Director

R05.1/JCJ/EMV/ACL/BMF



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Regional Government Center, Rawis, Legaspi City

March 23, 2023

MEMORANDUM


FOR : **Secretary MANUEL M. BONOAN**
Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

THRU : **Undersecretary ROBERTO R. BERNARDO**
Regional Operations in NCR, Regions II, IV-A, IV-B, V, VI, VII, and VIII


SUBJECT : **Modification Request for Project included under the FY 2023 GAA (RA 11936) within SORSOGON 2ND LEGISLATIVE DISTRICT for Sorsogon 2nd District Engineering Office Implementation**

Forwarded is the Memorandum dated March 01, 2023 of OIC-District Engineer Felix M. Dimaano, Jr., Sorsogon 2nd District Engineering Office, Payawin, Gubat, Sorsogon relative to the proposed modification under OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads, included in FY 2023 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11936, for Sorsogon 2nd District Engineering Office implementation;

As per GAA/Original			As Modified		
UACS: 310103101266000 Project ID: P007127671Z					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Ariman-Jct Bulusan Lake Rd - <u>K0602 + (-678)</u> - K0602 + 177, K0606 + 843 - K0606 + 999			Ariman-Jct Bulusan Lake Rd - <u>K0602 + (-782)</u> - <u>K0602 + (-442)</u> , K0602 + 177 - <u>K0602 + 278, K0604 + 696 - K0604 + 739,</u> K0606 + 843 - K0606 + 999		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay	7,087.310 / Lane Km	14,330.54	CW1 – Preventive Maintenance of Road: Asphalt Overlay	11,195.734 / Lane Km	14,330.54
– 2.022 Lane Km			– 1.28 Lane Km		
EA0 –		292.46	EA0 –		292.46
Total:		14,623.00	Total:		14,623.00
Justification:					
- Change in Station Limit to prioritize section of road that requires preventive maintenance - asphalt overlay - Change in physical target due to adjustment in construction materials cost and pay item rates considering the latest Construction Materials Price Data (CMPD), 4th Quarter of CY 2022.					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**SORSOGON SECOND
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE V
Payawin, Gubat, Sorsogon




March 01, 2023

MEMORANDUM

FOR : **VIRGILIO C. EDUARTE, CESO III**
Regional Director
DPWH, Regional Office No. V
Rawis, Legazpi City

ATTENTION : **BRIGILDO M. FABIA**
Chief, Planning and Design Division

SUBJECT : **REQUEST FOR MODIFICATION**




Submitted herein for favorable consideration and approval is the proposed modification of project included under FY 2023 GAA for District Office Implementation, to wit:


ORIGINAL PROJECT	PROPOSED REVISED PROJECT
1. PROJECT DESCRIPTION Asset Preservation - Preventive Maintenance - Tertiary Roads - Ariman-Jct Bulusan Lake Rd - K0602 + (-678) - K0602 + 177, K0606 + 843 - K0606 + 999	1. PROJECT DESCRIPTION Asset Preservation - Preventive Maintenance - Tertiary Roads - Ariman-Jct Bulusan Lake Rd - K0602 + (-782) - K0602 + (-442), K0602 + 177 - K0602 + 278, K0604 + 696 - K0604 + 739, K0606 + 843 - K0606 + 999
2. AMOUNT (Php) 14,623,000	2. AMOUNT (Php) 14,623,000 ✓
3. PHYSICAL TARGET 2.02 Lane Km	3. PHYSICAL TARGET 1.28 Lane Km

For your perusal and information.


FELIX M. DIMAANO, JR.
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**SORSOGON SECOND
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE V
Payawin, Gubat, Sorsogon



March 01, 2023

MEMORANDUM

FOR : **VIRGILIO C. EDUARTE, CESO III**
Regional Director
DPWH, Regional Office No. V
Rawis, Legazpi City



ATTENTION : **BRIGILDO M. FABIA**
Chief, Planning and Design Division

SUBJECT : **REQUEST FOR MODIFICATION**

Submitted herein for favorable consideration and approval is the proposed modification of project included under FY 2023 GAA for District Office Implementation, to wit:

ORIGINAL PROJECT	PROPOSED REVISED PROJECT
1. PROJECT DESCRIPTION Asset Preservation - Preventive Maintenance - Tertiary Roads - Ariman-Jct Bulusan Lake Rd - K0602 + (-678) - K0602 + 177, K0606 + 843 - K0606 + 999	1. PROJECT DESCRIPTION Asset Preservation - Preventive Maintenance - Tertiary Roads - Ariman-Jct Bulusan Lake Rd - K0602 + (-782) - K0602 + (-442), K0602 + 177 - K0602 + 278, K0604 + 696 - K0604 + 739, K0606 + 843 - K0606 + 999
2. AMOUNT (Php) 14,623,000	2. AMOUNT (Php) 14,623,000
3. PHYSICAL TARGET 2.02 Lane Km	3. PHYSICAL TARGET 1.28 Lane Km

For your perusal and information.

FELIX M. DIMAMANO, JR.
OIC - District Engineer

ROS.23.1 WSF/JFG

Form for Project Modification Request

A. GENERAL

1. REGION	2. DEO	3. LEGISLATIVE DISTRICT
Region V	Sorsogon 2nd District Engineering Office	SORSOGON 2ND LEGISLATIVE DISTRICT

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

310103101266000

5. Project ID

P00712767LZ

6. Project Category

OO1: Ensure Safe and Reliable National Road System

7. Sub Program P/A/P

Asset Preservation - Preventive Maintenance - Tertiary Roads

8. Operating Unit

Sorsogon 2nd District Engineering Office

18. Operating Unit (Change subject to DBM approval)

Sorsogon 2nd District Engineering Office

9. Type of Work (Enter Details for all Components below)

Component ID Type of Work

P00712767LZ-CW1 Preventive Maintenance of Road: Asphalt Overlay

19. Type of Work (Enter Details for all Components below)

Component ID Type of Work

P00712767LZ-CW1 Preventive Maintenance of Road: Asphalt Overlay

P00712767LZ-EAO

P00712767LZ-EAO

10. PROJECT DESCRIPTION (as recorded in GAA)

Ariman-Jct Bulusan Lake Rd - K0602 + (-678) - K0602 + 177, K0606 + 843 - K0606 + 999

20. PROJECT DESCRIPTION (of the revised project)

Ariman-Jct Bulusan Lake Rd - K0602 + (-782) - K0602 + (-442), K0602 + 177 - K0602 + 278, K0604 + 696 - K0604 + 739, K0606 + 843 - K0606 + 999

11. ALLOTMENT (P '000) (as recorded in GAA)

14,623

21. REVISED ESTIMATED COST (P '000) (Equal to, or lower than GAA allotment)

14,623

22. CAF (To be obtained from Financial Management office)

☒ YES

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID Target Target Unit

P00712767LZ-CW1 2.022 Lane Km

P00712767LZ-EAO - -

- - -

- - -

- - -

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID Target Target Unit

P00712767LZ-CW1 1.280 Lane Km

P00712767LZ-EAO - -

- - -

- - -

- - -

13. UNIT COST (Enter Details for all Components below)

Component ID Component Cost Target Unit Cost

(P '000) (P '000/Target)

P00712767LZ-CW1 14,330.540 7,087.310

P00712767LZ-EAO 292.460 -

- - -

- - -

- - -

24. UNIT COST (Enter Details for all Components below)

Component ID Component Cost Target Unit Cost

(P '000) (P '000/Target)

P00712767LZ-CW1 14,330.540 11,195.734

P00712767LZ-EAO 292.460 -

- - -

- - -

- - -

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Road Section ID S03765LZ Brgy. Ariman, Gubat, Sorsogon and Brgy. Poblacion Norte, Barcelona, Sorsogon	25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for National road projects under OOI and LP) Road Section ID S03765LZ Brgy. Ariman, Gubat, Sorsogon and Brgy. Poblacion Norte, Barcelona, Sorsogon
Start X 124.115182000 End X 124.138900000 Start Y 12.910128000 End Y 12.872440000	Start X 124.115182000 End X 124.138900000 Start Y 12.910128000 End Y 12.872440000
15. ROAD CLASSIFICATION (if applicable) Tertiary	
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Sorsogon 2nd District Engineering Office	
17. PROJECT IMPLEMENTATION PLAN (PIP) Planned Start Date Planned End Date May 12, 2023 August 31, 2023	
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	
D. ATTACHMENTS & JUSTIFICATIONS	
31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A	
32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) - Change in Station Limit to prioritize section of road that requires preventive maintenance - asphalt overlay - Change in physical target due to due adjustment in construction materials cost and pay item rates considering the latest Construction Materials Price Data (CMPD), 4th Quarter of CY 2022.	
33. GEOTAGGED PHOTOS SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	
34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES	

Form for Project Modification Request

35. PREPARED BY:

Name: DIANE E. SOJOL
 Office: Sorsogon 2nd District Engineering Office

Position: Engineer II
 Date: 08/01/2018

36. REVIEWED BY DISTRICT OFFICE (If Required)

Name: WILFREDO S. FARIAS
 Position: Chief, Planning and Design Section
 Date: 08/01/2018

38. REVIEWED BY REGIONAL OFFICE

Name: BRIGILDO M. FABIA
 Position: Chief, Planning and Design Division
 Date: 08/01/2018

36. RECOMMENDED BY DISTRICT OFFICE (If Required)

39. RECOMMENDED BY REGIONAL OFFICE

Name: FELIX M. DIMAMANO, JR.
 Position: District Engineer
 Date: 08/01/2018

Name: VIRGILIO Q. EDUARTE, CESO III
 Position: Regional Director
 Date: 08/01/2018

Form for Project Modification Request

UACS (Unified Account Code Structure as defined in GAA)

310103101266000

Project ID


P007127671Z

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input type="checkbox"/> Overlapping Sections of Work <input checked="" type="checkbox"/> Change in station limits, due to increase or decrease in budget	<input type="checkbox"/> No such barangay City/Municipality	<input type="checkbox"/> Change in (IO) requiring change in the (OU)	<input type="checkbox"/> No Change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input checked="" type="checkbox"/> > 20% increase in unit cost
<input type="checkbox"/> Change in physical target				



Reviewed by Office of the Undersecretary for Operations

Name:	BENIGNA C. LAFORTEZA
Signature:	
Position	ENGINEER IV
Date:	

41. DPWH PLANNING SERVICE OFFICE USE ONLY

<input type="checkbox"/> Category A - Typographical Errors <input checked="" type="checkbox"/> Category B - Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C - Change in Location <input type="checkbox"/> Category D - Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Modification does not comply with DBM Categories	<p>2011 - DECEMBER 11</p>
---	---------------------------

Reviewed by Planning Service

Name:	DENZYL JADE C. ARCAVA-GALENZOGA	Name:	PETER PAUL R. CORTEZ
Signature:		Signature:	
Position	Regional Coordinator	Position	Chief, Programming Division
Date:		Date:	