

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JUL 05 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated May 9, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer Felix M. Dimaano, Jr., Sorsogon 2nd DEO** for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310103101267000 Project ID: P00712768LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Irosin-Sn Roque-Bulusan Lake Rd - K0630 + 222 - K0630 + 914			Irosin-Sn Roque-Bulusan Lake Rd - K0630 + 499.2 - K0630 + 914		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay / 1.384 Lane Km	7,080.925 / Lane Km	9,800.00	CW1 – Preventive Maintenance of Road: <u>Asphalt Overlay /</u> 0.828 Lane Km	11,835.749 / Lane Km <i>\$23.6 M/km</i>	9,800.00
EAO –		200.00	EAO –		200.00
Total:		10,000.00	Total:		10,000.00
Justification:					
<ul style="list-style-type: none">Change in Station Limit from K0630 + 222 - K0630 + 914 to K0630+499.2 - K0630+914 due to allocation is insufficient to include the sections between K0630+222 to K0630+499.2 it could not be covered inasmuch as project requires substantial cost. Hence, modification in start limits since said section was prioritized due to the presence of more distress.Decrease in physical target from 1.384 Lane Km to 0.828 Lane Km due to adjustment in construction materials cost considering the latest Canvass Price Materials of the District prevailing the increase in price of Asphalt Plant Mix Hot;The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD, Certificate of Cost of Reasonableness and Construction Material Price of Asphalt Plant Mix Hot for the 1st Quarter of C.Y. 2023.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, Location Map and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

By the Authority of the Undersecretary:


ERIC A. AYAPANA
Assistant Secretary

6/22

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712768LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07494

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

MARIA CATALINA E. CABRAL. Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

By the Authority of the Undersecretary:

ERIC A. AYAPANA 6/27
Assistant Secretary

APPROVED/DISAPPROVED:

MANUEL M. MONOAN
Secretary

2.6 BCL/RRB

Project ID: P00712768LZ