

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2023

MEMORANDUM

TO : **RD KHADAFFY D. TANGGOL**
DPWH – CAR
Engineer's Hill, Baguio City

ATTENTION : **DE RONALYN P. UBIÑA**
Apayao 2nd District Engineering Office
Luna, Apayao

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:


1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
- Claveria – Calanasan - Kabugao Rd - K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096 - - - **₱6,336,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.

OIC-Assistant Secretary for Technical Services
and Information Management Service, and
OIC- Office of Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2023

MEMORANDUM

TO : **RD KHADAFFY D. TANGGOL**
DPWH – CAR
Engineer's Hill, Baguio City

ATTENTION : **DE RONALYN P. UBIÑA**
Apayao 2nd District Engineering Office
Luna, Apayao

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
- Claveria – Calanasan - Kabugao Rd - K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096 - - - **₱6,336,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

REY PETER B. GILLE, D.M.
OIC-Assistant Secretary for Technical Services
and Information Management Service, and
OIC- Office of Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, ~~X~~ XI, XII and XIII

2.3 LDAM/AVS/AGC/ERP



Programming Division Evaluation Sheet

Name of Project:

Claveria-Calanasan-Kabugao Rd - K0642 + 768 - K0643 + 150

Project ID: **P00712794LZ**

Appropriation: **6,336,000**

Implementing Office: Apayao 2nd District Engineering Office

Date: **03/30/2023**

A. TYPE OF REQUEST

A.1 Change in Implementing Office/Operating Unit due to

A.1.1 ☐ Geographical Jurisdiction
A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 PROJECT MODIFICATION/ADJUSTMENTS

A.2.1 ☐ Typographical Error/s
A.2.2 ☐ Change in Location (for non-existent locations only)
A.2.3 ☒ Change in Station Limits
A.2.4 ☐ Addition/Deletion of Word/s
A.2.5 ☒ Change in Project Component/s Details
A.2.5.1 ☒ Change in Targets
A.2.5.2 ☐ Change in Scope of Work from to

Rehabilitation of Paved Road
Reconstruction to Concrete Pavement

A.2.5.3 ☐ Change in Component Amount
A.2.5.4 ☒ Addition of Component (incl. EXC Component)
A.2.5.5 ☐ Deletion of Component
A.2.5.6 ☒ Movement of Funds between Components

B. EVALUATION

B.1 ☒ ALLOWED as per the GAA Provisions
B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2023 GAA, R.A. 11936

C.1 ☐ for issuance of SARO (☐ Released ☐ Unreleased)
C.2 ☒ released thru GAAAO

Amount:

6,336,000

D. IMPACT:

D.1 Condition/s:

24.04 % decrease in unit cost
- % increase in unit cost
34.87 % decrease in physical target
- % increase in physical target

D.2 ☒ Additional Project Component
D.3 ☒ Certificate of Cost Reasonableness by RD

D.4 Remarks:

Change in TOW (CW1) will cause 23.95% Increase in Unit cost in reference with the BOC Unit Cost (Php 20,027,432.10/km) for the Reconstruction to Portland Concrete Cement Pavement 280mm thick. Additional Component (CW2) and (CW3) to prevent road souring and Road slip. Additional Component (CW4) to improve volume capacity of the Road. Approved DED Attached

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the

GAA

E.1 ☒ Undersecretary for Operations
E.2 ☐ Secretary

Evaluated By:

ALEX G. BOTE

Director, Planning Services

Noted By:

CONSTANTE ALLANES, JR., CESO III

Assistant Secretary, Planning Service

ACTION SLIP

Project ID: **P00712794LZ**

FOR: USEC FOR OPERATIONS

REMARKS:

☒ Reviewed by Planning Service
☐ Recommended for Approval
Remarks:

Date:

☐ ERP ☐ EKS

MARIA CATALINA E. CABRAL, CESO 1, Ph.D.
Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 23 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RONALYN P. UBIÑA, Apayao Second District Engineering Office**, for the modification of the project under FY 2023 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>	
Project Description			Unit Cost	Estimated Cost
UACS No. 310106100884000 Project ID: P007127941Z				
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Allocation	Unit Cost	Type of Work/ Physical Target	
Claveria – Calanasan - Kabugao Rd - K0642 + 768 - K0643 + 150	₱ 6,209,280.00	₱ 16,340,210.53/ Lane KM	CW1 –Reconstruction to Concrete Pavement/ 0.2475 Lane KM	₱ 3,072,030.00
			CW2 –Construction of Drainage Structure along Road / 70.50 Lineal Meters	₱ 1,147,820.00
			CW3 –Construction of Road Slope Protection Structure/ 103.60 Square Meters	₱ 1,026,020.00
			CW4 – Off – Carriageway Improvement: Shoulder Paving /Construction / 371.25 Square Meters	₱ 963,410.00
EAO	₱ 126,720.00	-	EAO	₱ 126,720.00
Total: ₱ 6,336,000.00			Total: ₱ 6,336,000.00	

Justification:

The project has to be modified in view of the following:

- Change in the type of work / major scope of work of CW1 from Rehabilitation of Paved Road to Reconstruction to Concrete Pavement due to the inclusion of Item 105- subgrade preparation and Item 104 - Subbase preparation to properly address the base failure which caused the PCCP damage.
- The allotted amount of only Php 6,336,000.00 is not sufficient to cover the Rehabilitation works as per the original project limits which require much bigger budget allocation to restore the road which is already in roadcut condition; thus, the project coverage was transferred to **K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096** which is also in bad condition. (Refer to RoCond Data)
- Inclusion of CW2- Construction of Slope Protection Structure and CW3 - Construction of Drainage Structure along Road in order stabilize the road and improve drainage system to prevent road scouring and road slip.
- Inclusion of CW4 - Off-Carriageway Improvement: Shoulder Paving/Construction is to improve the volume capacity of the road along the section.
- The derived unit costs are based on approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:

EUGENIO R. PIPRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 Idam/MLS/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 23 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RONALYN P. UBIÑA, Apayao Second District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310106100884000 Project ID: P007127941Z					
Type of Work/ Physical Target CW1- Rehabilitation of Paved Road / 0.380 Lane KM	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
	₱ 16,340,210.53/ Lane KM	₱6,209,280.00	CW1 –Reconstruction to Concrete Pavement/ 0.2475 Lane KM	₱ 12,412,242.42/ Lane KM	₱ 3,072,030.00
			CW2 –Construction of Drainage Structure along Road / 70.50 Lineal Meters	₱ 16,281.13 / Lineal Meters	₱ 1,147,820.00
			CW3 –Construction of Road Slope Protection Structure/ 103.60 Square Meters	₱ 9,903.67/ Square Meters	₱ 1,026,020.00
			CW4 – Off – Carriageway Improvement: Shoulder Paving /Construction / 371.25 Square Meters	₱ 2,595.04/ Lane KM	₱ 963,410.00
EAO	–	₱ 126,720.00	EAO	–	₱ 126,720.00
Total:		₱ 6,336,000.00	Total:		₱ 6,336,000.00

Justification:

The project has to be modified in view of the following:

- Change in the type of work / major scope of work of CW1 from Rehabilitation of Paved Road to Reconstruction to Concrete Pavement due to the inclusion of Item 105- subgrade preparation and Item 104 - Subbase preparation to properly address the base failure which caused the PCCP damage.
- The allotted amount of only Php 6,336,000.00 is not sufficient to cover the Rehabilitation works as per the original project limits which require much bigger budget allocation to restore the road which is already in roadcut condition; thus, the project coverage was transferred to **K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096** which is also in bad condition. (Refer to RoCond Data)
- Inclusion of CW2- Construction of Slope Protection Structure and CW3 - Construction of Drainage Structure along Road in order stabilize the road and improve drainage system to prevent road scouring and road slip.
- Inclusion of CW4 - Off-Carriageway Improvement: Shoulder Paving/Construction is to improve the volume capacity of the road along the section.
- The derived unit costs are based on approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / DISAPPROVED:

EUGENIO B. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 Idam/MLS/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

March 23, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary

THRU : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
CAR, Regions I, II, IX, X, XI, XII and XIII

SUBJECT : Request for the Modification of the Project: ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Claveria-Calanasan-Kabugao Rd - K0642 + 768 - K0643 + 150

We are respectfully forwarding the Memorandum dated March 20, 2023 from District Engineer **RONALYN P. UBIÑA, Apayao Second District Engineering Office**, regarding the above subject in the amount of **Six Million Three Hundred Thirty-Six Thousand Pesos (Php 6,336,000.00)**, as indicated below:

	As per GAA/Original	As Modified
Project ID	P00712794LZ	
UACS	310106100884000	
Project Title	Claveria-Calanasan-Kabugao Rd - K0642 + 768 - K0643 + 150	Claveria-Calanasan-Kabugao Rd - K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096
Scope of Work	CW1: Rehabilitation of Paved Road	CW1: Reconstruction to Concrete Pavement CW2: Construction of Drainage Structure along Road CW3: Construction of Road Slope Protection Structure CW4: Off-Carriageway Improvement: Shoulder Paving/ Construction
Physical Target	CW1: 0.380 Lane Km	CW1: 0.248 Lane KM CW2: 70.500 Lineal meters CW3: 103.600 Square meters CW4: 371.250 Square meters

Request for the Modification of the Project: ORGANIZATIONAL OUTCOME 1 :
Ensure Safe and Reliable National Road System - Asset Preservation Program –
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads –
Claveria-Calanasan-Kabugao Rd - K0642 + 768 - K0643 + 150

	As per GAA/Original	As Modified
Component Cost	CW1: Php 6,209,280.000 EAO: Php 126,720.000	CW1: Php 3,072,030.000 CW2: Php 1,147,820.000 CW3: Php 1,026,020.000 CW4: Php 963,410.000 EAO: Php 126,720.000

The supporting documents based on D.O. No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFFY D. TANGGOL
Regional Director

CAR.1 CSCE/EPD/JWC/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
San Isidro Sur, Luna, Apayao

March 20, 2023

MEMORANDUM

FOR : **KHADAFFY D. TANGGOL**
Regional Director

ATTENTION : **ANGELITA B. MABITAZAN**
Chief, Planning and Design Division

SUBJECT : **Request for the Modification of the CY 2023 Project:**
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Claveria – Calanasan - Kabugao Rd - K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096

Respectfully submitted is the request for the modification of the above project in the amount of **PHP 6,336,000.00**, with details indicated below.

	FROM	TO
Project Description	Claveria – Calanasan - Kabugao Rd - 768 - K0643 + 150	Claveria – Calanasan - Kabugao Rd - K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096
Type of Work	CW1- Rehabilitation of Paved Road	CW1- Reconstruction to Concrete Pavement CW2 - Construction of Drainage Structure along Road CW3 - Construction of Road Slope Protection Structure CW4 - Off-Carriageway Improvement: Shoulder Paving / Construction
Physical Target	CW1 – 0.380 Lane KM	CW1 – 0.2475 Lane KM CW2 – 70.50 Lineal Meters (lm) CW3 –103.60 Square Meters (m2) CW4 – 371.25 Square Meters (m2)

Attached are the supporting documents based on D.O No. 23, Series of 2023, "Amended Guidelines on Modification of Allotment under the General Appropriations Act (GAA)".

For your perusal,

RONALYN P. UBIÑA
District Engineer
CAR.11.1 jad/HCH

Modification Request Form

A. GENERAL			
1. REGION Cordillera Administrative Region	2. DEO Apayao Second District Engineering Office	3. LEGISLATIVE DISTRICT Apayao (Lone District)	
B. ORIGINAL PROJECT		C. PROPOSED REVISED PROJECT	
4. UACS (Unified Account Code Structure as defined in GAA) 310106100884000			
5. Project Id P00712794LZ			
6. Project Category 001: Ensure Safe and Reliable National Road System			
7. Sub-Program (P/A/P) Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			
18. Operating Unit (Change subject to DBM approval) Apayao Second District Engineering Office			
9. Type of Work (Enter Details for all Components below)		19. Type of Work (Enter Details for all Components below)	
Component ID	Type of Work	Component ID	Type of Work
CW1	Rehabilitation of Paved Road	CW1	Reconstruction to Concrete Pavement
Click here to enter text.	Choose an item.	CW2	Construction of Drainage Structure along Road
Click here to enter text.	Choose an item.	CW3	Construction of Road Slope Protection Structure
Click here to enter text.	Choose an item.	CW4	Off-Carriageway Improvement: Shoulder Paving / Construction
EAO	Choose an item.	EAO	Choose an item.
20. PROJECT DESCRIPTION (of the revised project) Claveria – Calanasan - Kabugao Rd - K0642 + 768 - K0643 + 150			
21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 6,336		22. CAF (To be obtained from Financial Management office) ☒ YES	
23. PHYSICAL TARGET (Enter Details for all Components below)			
Component ID	Target	Component ID	Target
CW1	0.380	CW1	0.2475
Click here to enter text.	Click here to enter text.		Lane Km
Click here to enter text.	Choose an item.	CW2	70.500
	Choose an item.		Lineal Meters (lm)
Click here to enter text.	Choose an item.	CW3	103.600
	Choose an item.		Square Meters (m2)
Click here to enter text.	Choose an item.	CW4	371.250
	Choose an item.		Square Meters (m2)
EAO	Click here to enter text.	EAO	Click here to enter text.
	Choose an item.		Choose an item.
24. UNIT COST (Enter Details for all Components below)			
Component ID	Component Cost (P'000)	Component ID	Component Cost (P'000)
CW1	6,209.280	CW1	3,072.030
	16,340.211/ Lane KM		12,412.242 / Lane KM

Modification Request Form

Click here to enter text.	Click here to enter text.	Click here to enter text.	CW2	1,147.820	16.281 / Lineal Meters
Click here to enter text.	Click here to enter text.	Click here to enter text.	CW3	1,026.020	9.904 / Square Meters
Click here to enter text.	Click here to enter text.	Click here to enter text.	CW4	963.410	2.595 / Square Meters
EAO	126.720	Click here to enter text.	EAO	126.720	Click here to enter text.

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Click here to enter text.				25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1) Click here to enter text.			
Start X	121.09469'	End X	121.09446'	Start X	121.11227'	End X	121.10967'
Start Y	18.45528'	End Y	18.45400'	Start Y	18.48870'	End Y	18.48856'

15. ROAD CLASSIFICATION (if applicable) Tertiary		26. ROAD CLASSIFICATION (if applicable) Tertiary	
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Apayao Second District Engineering Office		27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Apayao Second District Engineering Office	
28. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date April 3, 2023	Planned End Date November 9, 2023	Planned Start Date June 13, 2023	Planned End Date January 19, 2024
29. OVERLAP? ☐ NO ☐ YES		30. UNDER WARRANTY? ☐ NO ☐ YES	

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) ☐ NO ☐ YES ☒ N/A	
32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) The project has to be modified in view of the following: - Change in the type of work / major scope of work of CW1 from Rehabilitation of Paved Road to Reconstruction to Concrete Pavement due to the inclusion of Item 105- subgrade preparation and Item 104 - Subbase preparation to properly address the base failure which caused the PCCP damage. - The allotted amount of only Php 6,336,000.00 is not sufficient to cover the Rehabilitation works as per the original project limits which require much bigger budget allocation to restore the road which is already in roadcut condition; thus, the project coverage was transferred to K0634 + 834.5 - K0634 + 902, K0634 + 988 - K0634 + 1096 which is also in bad condition. (Refer to RoCond Data) - Inclusion of CW2- Construction of Slope Protection Structure and CW3 - Construction of Drainage Structure along Road in order stabilize the road and improve drainage system to prevent road scouring and road slip. - Inclusion of CW4 - Off-Carriageway Improvement: Shoulder Paving/Construction is to improve the volume capacity of the road along the section. - The derived unit costs are based on approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW). Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).	

33. PHOTOS SUBMITTED ☐ NO ☒ YES
34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED ☐ NO ☒ YES

Modification Request Form

35. PREPARED BY:

Name:	 HENDRICK D. UCOL	Position:	Engineer II
Office:	Planning and Design Section	Date:	3/20/2023

36. REVIEWED BY DISTRICT OFFICE (If Required)

38. REVIEWED BY REGIONAL OFFICE

Name:	 HOMERO C. HERMOSURA	Name:	 ANGELITA B. MABITAZAN
Position:	Chief, Planning and Design Section	Position:	Chief, Planning and Design Division
Date:	3/20/2023	Date:	

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

39. RECOMMENDED BY REGIONAL OFFICE

Name:	 RONALYN P. DABIÑA	Name:	 KHADAFEY D. TANGGOL
Position:	District Engineer	Position:	Regional Director
Date:	3/20/2023	Date:	

Modification Request Form

UACS (Unified Account Code Structure as defined in GAA)

310106100884000

Project Id

P00712794LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Impact
☐ Typographical error on Project Description	☐ Overlapping Sections ☒ Change in Station Limits ☐ Change in Physical Target	☐ No such Barangay ☐ No such City or Municipality	☐ Change in (IO), requiring a change in the (OU)	☐ No change or decrease in unit cost ☐ 20% or less increase in unit cost ☐ > 20% increase in unit cost

Reviewed by Office of the Undersecretary for Operations

Name:	ENGR. MANUEL L. SINGSON	ENGR. ANTONIO V. SOBREVINAS, JR.
Signature		
Position:	Project Manager I	Project Manager II
Date:	3/27/23	3/27/23

41. DPWH PLANNING SERVICE

Category of Modification (please check the appropriate)	☐ Category A – Typographical Error ☐ Category B – Change in Station Limits ☐ Category C – Change in Location, due to non-existing location ☐ Category D – Change in Operating Unit (requires DBM approval) ☐ Modification does not comply with DBM Categories
--	--

Reviewed by Planning Service

Name:	ENGR. ANNA ANDREA M. NOCHE	Name:	ENGR. PETER PAUL R. CORTEZ
Signature		Signature:	
Position:	CAR - Regional Coordinator	Position:	OIC - Chief of Programming Division
Date:	3/30/23	Date:	

ANNEX A: Project Work Location Details for National Roads

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
CW1	S00630LZ	K0634+834.5	K0634+902	11663.5	11731	67.5	Reconstruction to Concrete Pavement	Reconstruction to Concrete Pavement	KM	0.126
CW1	S00630LZ	K0634+988	K0634+1096	11817	11925	108	Reconstruction to Concrete Pavement	Reconstruction to Concrete Pavement	KM	0.1215
CW2	S00630LZ	K0634+855.5		11684.5			Construction of Drainage Structure	Construction of Drainage Structure – Construction of 12 In.m -1.25x1.25 Box Culvert including Catch Basin Inlet and Retaining headwall with Spillway outlet	Lineal Meters	12
								Construction of Drainage Structure- Construction of Concrete Lined Canal	Lineal Meters	58.5
CW3	S00630LZ	K0634+847.1	K0634+865.9	11676.1	11694.9	18.8	Construction of Road Slope Protection Structure	Construction of Road Slope Protection Structure – Construction of Single Crib wall including Retaining Wall	Square Meters	103.60
CW4	S00630LZ	K0634+834.5	K0634+902	11663.5	11731	67.5	Off-carriageway Improvement: Shoulder Paving / Construction	Off-carriageway Improvement: Shoulder Paving / Construction	Square Meters	189
CW4	S00630LZ	K0634+988	K0634+1096	11817	11925	108	Off-carriageway Improvement: Shoulder Paving / Construction	Off-carriageway Improvement: Shoulder Paving / Construction	Square Meters	182.25