



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **OSCAR G. GUMIRAN**
District Engineer
Cagayan 1st District Engineering Office
Aparri, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Jct. Ayaga (Abulug)-Ballesteros-Aparri Rd - (S00891LZ) Chainage 135 - Chainage **570 - - - P 8,500,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


EUGENIO R. PARDO, JR.
Underscretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 7, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 3 March 2023 of **DPWH Region II OIC-Assistant Regional Director EDITHA R. BABARAN**, endorsing the request of **District Engineer OSCAR G. GUMIRAN, Cagayan 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100854000 Project ID: P00712922LZ			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jct. Ayaga (Abulug)-Ballesteros-Aparri Rd - (S00891LZ) Chainage 135 - Chainage 1152			Jct. Ayaga (Abulug)-Ballesteros-Aparri Rd - (S00891LZ) Chainage 135 - Chainage 570		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement/ 2.034 lane-km	₱ 4,095,378.56/ lane-km	₱ 8,330,000.00	CW1- Reconstruction to Concrete Pavement/ 0.870 lane-km	₱ 9,574,712.64/ lane-km	₱ 8,330,000.00
EAO	-	₱ 170,000.00	EAO	-	₱ 170,000.00
Total:		₱ 8,500,000.00	Total:		₱ 8,500,000.00

Justification:

- The decrease in physical target/increase in the unit cost of CW1 – Reconstruction to Concrete Pavement due to the following:
- Design requirements of the concrete pavement thickness was changed from 0.23m to 0.28m and the roadway width from 6.10m to 6.70m.
 - The derivation of unit cost was based on the area acquired from the Detailed Engineering Design Plans in conformance with the criteria/requirements.

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / DISAPPROVED:


MANUEL BONOAN

Secretary

2.3 mksa/AVS/AGC/ERP