




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 30, 2023

MEMORANDUM

TO : **RD REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **DE MARIFEL T. ANDES**
Nueva Vizcaya 1st District Engineering Office
Bayombong, Nueva Vizcaya

	
DEPARTMENT OF PUBLIC WORKS REGIONAL OFFICE RECORDS MANAGEMENT	
RECEIVED	
Reference No	1341-83/4
Date/Time	MAY 22 2023
Received by	gwhm 10:20

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads - Daang Maharlika (LZ) K0242+(-645) – K0242+150 , K0242+(-839) – K0242+(-645) - - - **₱16,265,000.00**
2. Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads - Daang Maharlika (LZ) K0251+812 – K0253+643- - - **₱19,004,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XII and XIII
This Department

This refers to the memorandum dated March 13, 2023 of **DPWH Region II OIC-Director REYNALDO C. ALCONCEL**, endorsing the request for Project Modification of **District Engineer Marifel T. Andes, CSEE**, Nueva Vizcaya 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100542000 Project ID: P00712996LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads			Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads		
Daang Maharlika (LZ) K0242+(-645) – K0242+000 , K0242+(-839) – K0242+(-645)			Daang Maharlika (LZ) K0242+(-645) – K0242+150 , K0242+(-839) – K0242+(-645)		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Rehabilitation of Paved Road 1.678 lane Km	₱ 9,499.22/ lane km	₱ 15,939.70	CW1 - Reconstruction to Concrete Pavement 2.0455 lane km	₱ 7,792.56/ lane km <i>₱ 15.4 m/km.</i>	₱ 15,939.70
EAO	-	₱ 325.30	EAO	-	₱ 325.30
Total:		₱ 16,265.00	Total:		₱ 16,265.00
Justification:					
<ul style="list-style-type: none">Change in physical target and change in station limit from 1.678 to 2.0455 lane km (K0242 + (-645) – K0242 + 000 to K0242 + (-645) – K0242 + 150), to include and accommodate the portion of the road in bad condition along the road section and to maximize the utilization of the allocated amount of the project.Decrease in unit cost of 17.97% (9,499,220/ lane km to 7,792,560/ lane km), in view of the proximity/ hauling distance from the source of aggregates to the project site.Change in type of work from Rehabilitation of Paved Road to Reconstruction of Concrete Pavement to include the subgrade preparation and thereby strengthen the base for a stronger structure and lessen the cost of road maintenance.					
Attached are the following supporting documents Annex A, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not within the Warranty Period", Geotagged Photographs, Approved Program of Work and Approved Plans.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public Private Partnership Services

Approved:



EUGENIO R. PIRO JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XII and XIII