



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the Memorandum dated March 06, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **District Engineer GEMMA B. TIMBANG**, Camarines Sur 4<sup>th</sup> District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310105100901000</b> <b>Project ID: P00713016LZ</b>			<b>UACS No. 310105100901000</b> <b>Project ID: P00713016LZ</b>		
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd - <b>K0552 + 400</b> - K0553 + 340, K0560 + 351 - K0560 + 395			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd - <b>K0553 + 107</b> - K0553 + 340, K0560 + 351- K0560 + 395, <b>K0563 + 285 - K0563 + 979</b>		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – <b>Rehabilitation of Paved Road – 1.942 Lane Km</b>	<b>15,666,880</b> /Lane Km	30,425,080	CW1 – <b>Rehabilitation of Paved Road – 1.942 Lane Km</b>	<b>15,666,880</b> /Lane Km <i>7 3/4 2m/km</i>	30,425,080
EAO	-	620,920	EAO	-	620,920
<b>Total</b>		<b>31,046,000</b>	<b>Total</b>		<b>31,046,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in station limit due to overlapping with the same scope of works.//</li><li>Additional limit to compensate the project appropriation with provision of reinforced open lined canal, metal guardrail, stone masonry and pavement markings.</li></ul>					
Attached are the following documents:					
<ul style="list-style-type: none"><li>Certification as to Availability of Allotment, Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, BP 202, Map, Geotagged Photos and Detailed Engineering Design</li></ul>					

*Q*

Based on our evaluation, the submitted request for modification of the said projects is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/ DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII



ANTONIO V. MOLANO, JR., CESO III  
Undersecretary

2.6 BCL/RRB

Project ID: P00713016LZ