



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **Undersecretary ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the Memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request for Project Modification of **OIC-District Engineer RIZALINA V. VERDIDA**, Masbate 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100914000 Project ID: P00713033LZ					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando South Rd – K0001 + 170 – K0001 + 296			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando South Rd – K0001 + 170 – K0001 + 285		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road – 0.252 Lane Km	15,621.67 / Lane Km	3,936.66	CW1 – Rehabilitation of Paved Road – 0.23 Lane Km	17,115.91 / Lane Km <i>p 34 2 m / Km</i>	3,936.66
EAO	-	80.34	EAO	-	80.34
Total:		4,017	Total:		4,017

Justification:

- Change/decrease in physical target from 0.252 Lane Km to 0.23 Lane Km is due to increase in unit cost because of a) higher material cost; b) higher equipment rental rates (fuel price increase); and c) provision of road safety features
- Revision in station limits in relation to the reduced physical target.

Attached are the following approved supporting documents:

- Certification as to Availability of Funds, Certificate of Reasonableness of Cost Estimate, Location Map, Geotagged Photos, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design Plan



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **Undersecretary ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the Memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request for Project Modification of **OIC-District Engineer RIZALINA V. VERDIDA**, Masbate 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100914000 Project ID: P00713033LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando South Rd – K0001 + 170 – K0001 + 296			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando South Rd – K0001 + 170 – K0001 + 285		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road – 0.252 Lane Km	15,621.67 / Lane Km	3,936.66	CW1 – Rehabilitation of Paved Road – 0.23 Lane Km	17,115.91 / Lane Km	3,936.66
EAO	-	80.34	EAO	-	80.34
Total:		4,017	Total:		4,017

Justification:

- Change/decrease in physical target from 0.252 Lane Km to 0.23 Lane Km is due to increase in unit cost because of a) higher material cost; b) higher equipment rental rates (fuel price increase); and c) provision of road safety features
- Revision in station limits in relation to the reduced physical target.

Attached are the following approved supporting documents:

- Certification as to Availability of Funds, Certificate of Reasonableness of Cost Estimate, Location Map, Geotagged Photos, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design Plan

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00713033LZ

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning and

Public-Private Partnership Services



APPROVED/DISAPPROVED:

✓
ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII



03/14/23