

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MAR 21 2023

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN  
This Department

This refers to the Memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request for Project Modification of **OIC-District Engineer RIZALINA V. VERDIDA**, Masbate 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310106100963000</b> <b>Project ID: P00713034LZ</b>  OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sn Fernando-Talisay Rd - K0004 + 007 - K0004 + 163			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sn Fernando-Talisay Rd - K0004 + 007 - K0004 + 121		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road – 0.312 Lane Km	15,705.13 / Lane Km	4,900	CW1 – Rehabilitation of Paved Road – 0.228 Lane Km	21,491.23 / Lane Km	4,900
EAO	-	100	EAO	-	100
<b>Total:</b>		<b>5,000</b>	<b>Total:</b>		<b>5,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change/decrease in physical target from 0.312 Lane Km to 0.228 Lane Km is due to increase in unit cost because of a) higher material cost; b) higher equipment rental rates (fuel price increase); c) provision of slope protections structures (Stone Masonry Ave. Height - 3m) to improve stability and resistance to run-off protecting the road from sliding, scouring and erosion; d) provision of road safety features.</li><li>Revision in station limits in relation to the reduced physical target.</li></ul>					
Attached are the following approved supporting documents: <ul style="list-style-type: none"><li>Certification as to Availability of Funds, Certificate of Reasonableness of Cost Estimate, Location Map, Geotagged Photos, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design Plan</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F06916

2.6 BCL/RRB

Project ID: P00713034LZ