



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Reference Number: **V-189**  
Project ID: **P00713038LZ**

**MEMORANDUM**

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer Priscilla B. Jebulan, Sorsogon 1<sup>st</sup> DEO** for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310106100967000 Project ID: P00713038LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Jct Donsol-Banuag Gurang Rd - K0571 + 138 - K0571 + 291			Jct Donsol-Banuag Gurang Rd - K0571 + (-042) - K0571 + 150		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Rehabilitation of Paved Road /  0.306 Lane Km	15,926.601 / Lane Km	4,873.54	CW1 – Rehabilitation of Paved Road /  0.384 Lane Km	12,691.510 / Lane Km  ₱23 M/km	4,873.54
EAO –		99.46	EAO –		99.46
Total:		4,973.00	Total:		4,973.00
Justification:					
<ul style="list-style-type: none"><li>Change in station limits for continuity and to avoid gap with bad condition.</li><li>Needs reconstruction. Decrease in unit cost due to increase in physical target from 0.306 Lane Km to 0.384 Lane Km and drainage is not included.</li></ul>					
Attached are the following supporting documents:					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL. PH.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Service

**APPROVED/~~DISAPPROVED~~:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII