



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

-10.887p

MAR 23 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary

THRU : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
CAR, Regions I, II, IX, X, XI, XII, and XIII

**SUBJECT : Request for Modification of the Project: ORGANIZATIONAL OUTCOME 1:
Ensure Safe and Reliable National Road System- Asset Preservation –
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads –
Secondary Roads- Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-
Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095,
K0472 + 207 - K0472 + 232, K0472 + 480 - K0472 + 535, K0474 + 117 –
K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522,
K0492 + 635 - K0492 + 771**

We are respectfully forwarding the Memorandum dated March 14, 2023 from Ruby A. Uyam, District Engineer, Lower Kalinga District Engineering Office, regarding the modification of the above project in the amount of **Forty Million Six Hundred Thirty Five Thousand Pesos (Php 40,635,000.00)** as indicated below:

	FROM	TO
Project ID	P00713165LZ	
Project Title	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads – Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) – K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232 , K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads – Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) – K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771
Type of Work	Construction of Road Slope Protection Structure	Construction of Road Slope Protection Structure
Physical Target	2,433.89 Square meters	2,731.00 Square meters
Allocation	Php 33,000,000.00	Php 33,000,000.00

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the Consideration of the Secretary.


KHADAFFY D. TANGGOL
Regional Director

CAR.1 RBP/EPD/JWC/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 4, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 23 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RUBY A. UYAM, Lower Kalinga District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101490000 Project ID: P00713165LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232 , K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771			Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure / 2,433.89 Square meters	₱ 13,287.37/ Sq.m.	₱ 32,340,000.00	CW1- Construction of Road Slope Protection Structure / 2,731 Square meters.	₱ 11,841.82 / Sq.m.	₱ 32,340,000.00
EAO	—	₱ 660,000.00	EAO	—	₱ 660,000.00
Total:		₱ 33,000,000.00	Total:		₱ 33,000,000.00
Justification: Change in Station Limits in the Project Description and Increase in physical target for CW1 - Construction of Road Slope Protection Structure from 2,433.89 Square Meters to 2,731 Square Meters due to the following: <ul style="list-style-type: none">• The increase in physical target/ decrease in unit cost is due to the minimal requirement of Subbase and base course, pipe culvert and none inclusion of miscellaneous structures. The project is composed of concrete retaining wall.• The deletion of one section is due to the reason that the section is already addressed with the use of embankment.• The derived unit cost is based on the approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA).					
Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 4, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 23 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RUBY A. UYAM, Lower Kalinga District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101490000 Project ID: P00713165LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232 , K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771			Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure / 2,433.89 Square meters	₱ 13,287.37/ Sq.m.	₱ 32,340,000.00	CW1- Construction of Road Slope Protection Structure / 2,731 Square meters.	₱ 11,841.82 / Sq.m.	₱ 32,340,000.00
EAO	—	₱ 660,000.00	EAO	—	₱ 660,000.00
Total:		₱ 33,000,000.00	Total:		₱ 33,000,000.00

Justification:

Change in Station Limits in the Project Description and Increase in physical target for CW1 - Construction of Road Slope Protection Structure from 2,433.89 Square Meters to 2,731 Square Meters due to the following:

- The increase in physical target/ decrease in unit cost is due to the minimal requirement of Subbase and base course, pipe culvert and none inclusion of miscellaneous structures. The project is composed of concrete retaining wall.
- The deletion of one section is due to the reason that the section is already addressed with the use of embankment.
- The derived unit cost is based on the approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA).

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services 

APPROVED/~~DISAPPROVED~~: 


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 mksa/MLS/AVS/AGC/ERP

Programming Division Evaluation Sheet

Name of Project:

Project ID: **P00713165LZ**

Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771

Appropriation: **33,000,000**

Implementing Office: **Lower Kalinga District Engineering Office**

Date: **04/12/2023**

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

- A.1.1 ☐ Geographical Jurisdiction
A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

- A.2.1 ☐ Typographical Error/s
A.2.2 ☐ Change in Location (for non-existent locations only)
A.2.3 ☒ Change in Station Limits
A.2.4 ☐ Addition/Deletion of Word/s
A.2.5 ☒ Change in Project Component/s Details
A.2.5.1 ☒ Change in Targets
A.2.5.2 ☐ Change in Scope of Work from _____ to _____
A.2.5.3 ☐ Change in Component Amount
A.2.5.4 ☐ Addition of Component (incl. EXC Component)
A.2.5.5 ☐ Deletion of Component
A.2.5.6 ☐ Movement of Funds between Components

B. EVALUATION

- B.1 ☒ ALLOWED as per the GAA Provisions
B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2023 GAA, R.A. 11936

- C.1 ☐ for issuance of SARO (☐Released ☐Unreleased)
C.2 ☒ released thru GAAAO

Amount: **33,000,000**

D. IMPACT:

- D.1 Condition/s:
10.88 % decrease in unit cost
- % increase in unit cost
- % decrease in physical target
12.21 % increase in physical target

- D.2 ☐ Additional Project Component
D.3 ☒ Certificate of Cost Reasonableness by RD

D.4 Remarks: **Increase of Physical Target due to minimal requirement of Subbase and Base Course**

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAA

- E.1 ☒ Undersecretary for Operations
E.2 ☐ Secretary

Evaluated By:

ALEX G. BOTE

Director, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III

Assistant Secretary, Planning Service

ACTION SLIP

Project ID: **P00713165LZ**

Date: _____

FOR SECRETARY MANUEL M. BONOAN OR _____

REMARKS:

- ☒ Reviewed by Planning Service
☐ Recommended for Approval
☐ Remarks: _____

MARIA CATALINA E. CABRAL, CESO I, Ph.D.
Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

March 14, 2023

MEMORANDUM

FOR : KHADAFFY D. TANGGOL
Regional Director

THRU : ANGELITA B. MABITAZAN
Chief, Planning & Design Division

SUBJECT : Modification CY 2023 GAA – Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads- Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771, under the FY 2023 General Appropriations Act

May we submit for review and evaluation the Modification of the project stated below:

FROM	TO
Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232 , K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771	Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluan-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771
Physical Target: 2,433.89 Square meters Amount : ₱ 33,000,000.00	Physical Target: 2,731 Square meters Amount : ₱ 33,000,000.00

Attached are all Supporting documents based on D.O No. 37, series of 2018 for your ready reference.

For your favorable consideration.

RUBY A. UYAM
District Engineer

CAR 15.1 MAE/ABN/JLA

Tables for Modification Request Form

A. GENERAL					
1. REGION Cordillera Administrative Region		2. DEO Benguet First District Engineering Office		3. LEGISLATIVE DISTRICT BENGUET (LONE DISTRICT)	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 310108101490000					
5. Project Id P00713165LZ					
6. Project Category OO1: Ensure Safe and Reliable National Road System					
7. Sub-Program (P/A/P) Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads					
8. Operating Unit Lower Kalinga District Engineering Office			18. Operating Unit (Change subject to DBM approval) Lower Kalinga District Engineering Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
CW1	Construction of Road Slope Protection Structure		CW1	Construction of Road Slope Protection Structure	
10. PROJECT DESCRIPTION (as recorded in GAA) Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluán-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232 , K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771			20. PROJECT DESCRIPTION (of the revised project) Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluán-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771		
11. ALLOTMENT (P'000) (as recorded in GAA) 33,000			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 33,000 ✓		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
CW1	2,433.89 ✓	Square Meters (m2)	CW1	2,731 ✓	Square Meters (m2)
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
CW1	32,340 ✓	13.28737 ✓	CW1	32,340 ✓	11.84182 ✓
EAO	660 ✓		EAO	660 ✓	

Tables for Modification Request Form

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, **K0472 + 207 - K0472 + 232**, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771

Start X	121.25111	End X	121.3885
Start Y	17.41429	End Y	17.40376

15. ROAD CLASSIFICATION (if applicable)

Secondary Road

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

Lower Kalinga District Engineering Office

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date	Planned End Date
02/25/2023	7/16/2023

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1)

Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771

Start X	121.25111	End X	121.3885
Start Y	17.41429	End Y	17.40376

26. ROAD CLASSIFICATION (if applicable)

Secondary Road

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

Lower Kalinga District Engineering Office

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date	Planned End Date
04/28/2023	9/16/2023

29. OVERLAP?

☒ NO ☐ YES

30. UNDER WARRANTY?

☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

Change in Station Limits in the Project Description and Increase in physical target for CW1 - Construction of Road Slope Protection Structure from 2,422.89 Square Meters to 2,731 Square Meters due to the following:

- The increase in physical target/ decrease in unit cost is due to the minimal requirement of Subbase and base course, pipe culvert and none inclusion of miscellaneous structures.
- The deletion of one section is due to the reason that the section is already addressed with the use of embankment.
- The derived unit cost is based on the approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA) See the attached Certificate of Reasonableness of Estimates approved by the Regional Director.

See also the attached evaluation of the Bureau of Construction on the unit cost of similar type projects. Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, Certificate of Reasonableness, SLD, RSMS Annexes and GIS Map.






33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

Tables for Modification Request Form

35. PREPARED BY:			
Name:	 ALFREDO B. NGAO-I	Position:	Engineer II
Office:	Lower Kalinga District Engineering Office	Date:	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:	 JULIUS L. ASECIO	Name:	 ANGELITA B. MABITAZAN
Position:	OIC-Chief, Planning & Design Section	Position:	Chief, Planning and Design Division
Date:		Date:	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:	 RUBY A. UYAM	Name:	 KHADAFFY D. TANGGOL
Position:	District Engineer	Position:	Regional Director
Date:		Date:	

Tables for Modification Request Form

UACS (Unified Account Code Structure as defined in GAA)

31010801490000

Project Id

P00713165LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input type="checkbox"/> Overlapping Sections <input type="checkbox"/> Change in Station Limits <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City or Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> No change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input type="checkbox"/> > 20% increase in unit cost

Reviewed by Office of the Undersecretary for Operations

Name:	Engr. MANUEL L. SINGSON	Name:	Engr. ANTONIO V. SOBREVINAS, JR.
Signature		Signature	
Position:	Project Manager I	Position:	Project Manager II
Date:	4/4/23	Date:	4/4/23

41. DPWH PLANNING SERVICE

Category of Modification (please check the appropriate)	<input type="checkbox"/> Category A – Typographical Error <input checked="" type="checkbox"/> Category B – Change in Station Limits <input type="checkbox"/> Category C – Change in Location, due to non-existing location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Modification does not comply with DBM Categories
---	---

Reviewed by Planning Service

Name:	ANNA ANDREA M. NOCHE	Name:	PETER PAUL R. CORTEZ
Signature		Signature:	
Position:	Regional Coordinator	Position:	OIC - Chief of Programming Division
Date:	04.12.23	Date:	

ANNEX A: Project Work Location Details for National Roads

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
P00713165 LZ - CW1	S00602LZ	K0470 + 671	K0470 + 707	772	808	36	Construction of Road Slope Protection Structure	Retaining wall, PCCP, Drainage	Square Meters	324
		K0471 + 961	K0472 + 095	2058	2183	125				625
		K0472 + 480	K0472 + 535	2568	2623	55				385
		K0474 + 117	K0474 + 130	4244	4257	13				117
		K0474 + 584	K0474 + 684	4711	4811	100				300
		K0478 + 502	K0478 + 522	8671	8691	20				100
		K0492 + 635	K0492 + 771	22836	22972	136				408