



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 30, 2023

MEMORANDUM

TO : **KHADAFFY D. TANGGOL**
Regional Director
DPWH-CAR
Engineer's Hill, Baguio City

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd - **K0218 + 480 - K0218 + 835 - - - P45,020,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd - **K0223 + 050 - K0223 + 126 - - - P48,000,000.00**
3. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd - **K0216 + 000 - K0216 + 115, K0224 + 037 - K0224 + 100 - - - P42,875,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

M727 **CAR-006**

Programming Division Evaluation Sheet

Name of Project:

Kennon Rd - K0228 + 804 - K0228 + 874

Project ID: P00713192LZ

Appropriation: 42,875,000

Date: 03/23/2023

Implementing Office: Regional Office CAR

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☒ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets

A.2.5.2 ☐ Change in Scope of Work from _____
to _____

A.2.5.3 ☐ Change in Component Amount

A.2.5.4 ☐ Addition of Component (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component

A.2.5.6 ☐ Movement of Funds between Components

B. EVALUATION

B.1 ☒ ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2023 GAA, R.A. 11936

C.1 ☐ for issuance of SARO (☐Released ☐Unreleased)

Amount: _____
42,875,000

C.2 ☒ released thru GAAAO

D. IMPACT:

D.1 Condition/s: 5.83 % decrease in unit cost
- % increase in unit cost
- % decrease in physical target
6.19 % increase in physical target

D.2 ☐ Additional Project Component

D.3 ☒ Certificate of Cost Reasonableness by RD

D.4 Remarks:

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAA

E.1 ☒ Undersecretary for Operations

E.2 ☐ Secretary

Evaluated By:

ALEX S. BOTE

Director, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III

Assistant Secretary, Planning Service

Project ID: P00713192LZ

FOR: USEC FOR OPERATIONS

☐ RRB ☒ ERP ☐ EKS

Date: _____

REMARKS:

☒ Reviewed by Planning Service

☐ Recommended for Approval

☐ Remarks:

MARIA CATALINA E. CABRAL, CESO I, Ph.D.

Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 14 March 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100448000 Project ID: P00713192LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Kennon Rd - K0228 + 804 - K0228 + 874			Kennon Rd - K0216 + 000 - K0216 + 115, K0224 + 037 - K0224 + 100		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure / 1,750 sq.m.	₱ 23,642.50/ sq.m.	₱ 41,374,375.00	CW1- Construction of Road Slope Protection Structure / 1,858.4 sq.m.	₱ 22,263.44/ sq.m.	₱ 41,374,375.00
EAO	—	₱ 1,500,625.00	EAO	—	₱ 1,500,625.00
Total:		₱ 42,875,000.00	Total:		₱ 42,875,000.00
Justification: Change in Station Limits in the Project Description and Increase in physical target for CW1 - Construction of Road Slope Protection Structure from 1,750 Square Meters to 1,858.4 Square Meters due to the following:					
<ul style="list-style-type: none">The revised station limits were deemed necessary to address the critical areas along the road section requiring immediate slope intervention.The decrease in unit cost for CW1 due to the change of slope mitigation structure from active wire mesh system to the construction of double Cribwall including the reconstruction of damaged pavement.The derived unit cost is based on the approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA)					
Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, Certificate of Reasonableness, RSM Forms and GIS Map.					

Use of stone masonry

APV

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS


Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

MAR 14 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary

THRU : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
CAR, Regions I, II, IX, X, XI, XII and XIII

SUBJECT : Request for the Modification of the Project: ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Kennon Rd - K0228 + 804 - K0228 + 874

We are respectfully submitting the modification of the above project in the amount of **Forty-Two Million Eight Hundred Seventy-Five Thousand Pesos (Php 42,875,000.00)**, as indicated below:

	As per GAA/Original	As Modified
Project ID	P00713192LZ	
UACS	310107100448000	
Project Title	Kennon Rd – K0228 + 804 - K0228 + 874	Kennon Rd – K0216 + 000 - K0216 + 115, K0224 + 037 - K0224 + 100
Physical Target	1,750.000 Square meters	1,858.400 Square meters

The supporting documents based on D.O. No. 13, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFFY D. TANGGOL
Regional Director

CAR.1 CSCE/EPD/JWC/ABM

Tables for Modification Request Form

A. GENERAL					
1. REGION Cordillera Administrative Region		2. DEO Benguet First District Engineering Office		3. LEGISLATIVE DISTRICT BENGUET (LONE DISTRICT)	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 310107100448000					
5. Project Id P00713192LZ					
6. Project Category OO1: Ensure Safe and Reliable National Road System					
7. Sub-Program (P/A/P) Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads					
8. Operating Unit Central Office			18. Operating Unit (Change subject to DBM approval) Central Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
CW1	Construction of Road Slope Protection Structure		CW1	Construction of Road Slope Protection Structure	
10. PROJECT DESCRIPTION (as recorded in GAA) Kennon Rd - K0228 + 804 - K0228 + 874			20. PROJECT DESCRIPTION (of the revised project) Kennon Rd - K0216 + 000 - K0216 + 115, K0224 + 037 - K0224 + 100		
11. ALLOTMENT (P'000) (as recorded in GAA) 42,875			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 42,875		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
CW1	1,750	Square Meters (m2)	CW1	1,858.40	Square Meters (m2)
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
CW1	41,374.375	23.6425	CW1	41,374.375	22.26344
EAO	1,500.625		EAO	1,500.625	

Tables for Modification Request Form

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Click here to enter text.

Start X

End X

Start Y

End Y

15. ROAD CLASSIFICATION (if applicable)

Primary Road

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

Cordillera Administrative Region

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

05/21/2023

Planned End Date

11/16/2023

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1)

Click here to enter text.

Start X

End X

Start Y

End Y

26. ROAD CLASSIFICATION (if applicable)

Primary Road

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

Cordillera Administrative Region

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

05/21/2023

Planned End Date

11/16/2023

29. OVERLAP?

☒ NO

☐ YES

30. UNDER WARRANTY?

☒ NO

☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO

☐ YES

☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

Change in Station Limits in the Project Description and Increase in physical target for CW1 - Construction of Road Slope Protection Structure from 1,750 Square Meters to 1,858.4 Square Meters due to the following:

- The revised station limits were deemed necessary to address the critical areas along the road section requiring immediate slope intervention.
- The decrease in unit cost for CW1 due to the change of slope mitigation structure from active wire mesh system to the construction of double Cribwall including the reconstruction of damaged pavement.
- The derived unit cost is based on the approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA)

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, Certificate of Reasonableness, RSM Forms and GIS Map.

33. PHOTOS SUBMITTED

☐ NO




☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO

☒ YES

Tables for Modification Request Form

35. PREPARED BY:			
Name:	 ERLINDA F. DOLIENTE	Position:	Chief, Planning Section
Office:	Planning and Design Division	Date:	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:		Name:	 ANGELITA B. MABITAZAN
Position:		Position:	Chief, Planning and Design Division
Date:		Date:	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:		Name:	 KHADAFY D. TANGGOL
Position:		Position:	Regional Director
Date:		Date:	

Tables for Modification Request Form

UACS (Unified Account Code Structure as defined in GAA)

310107100448000

Project Id



P00713192LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input type="checkbox"/> Overlapping Sections <input checked="" type="checkbox"/> Change in Station Limits <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City or Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> No change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input type="checkbox"/> > 20% increase in unit cost

Reviewed by Office of the Undersecretary for Operations

Name:	Engr. MANUEL L. SINGSON	Engr. ANTONIO V. SOBREVÍÑAS, JR.
Signature		
Position:	Project Manager I	Project Manager II
Date:	3/21/23	3/21/23

41. DPWH PLANNING SERVICE

Category of Modification (please check the appropriate)	<input type="checkbox"/> Category A – Typographical Error <input type="checkbox"/> Category B – Change in Station Limits <input type="checkbox"/> Category C – Change in Location, due to non-existing location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Modification does not comply with DBM Categories
---	--

Reviewed by Planning Service

Name:	ANNA ANDREA M. NOCHE	Name:	PETER PAUL R. CORTEZ
Signature		Signature:	
Position:	Regional Coordinator	Position:	OIC - Chief of Programming Division
Date:	3/23/23	Date:	

ANNEX A: Project Work Location Details for National Roads

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
P00713192LZ - CW1	S00393LZ	K0216 + 000	K0216 + 115	845	960	115	Construction of Road Slope Protection Structure	Double Cribwall (L/S) with drainage structures (curb and gutter)	Square Meters	1150
P00713192LZ - CW1	S00393LZ	K0224 + 037	K0224 + 100	9040	9103	63	Construction of Road Slope Protection Structure	Double Cribwall (L/S) with PCCP re- blocking and drainage structures (flume)	Square Meters	708.4