



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2023

MEMORANDUM

TO : **RD REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **DE MARLYN G. INGUILLO**
Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE II RECORDS MANAGEMENT SECTION	
RECEIVED	
Reference No	162-6992
Date/Time	APR 27 2023
Received by	gmbah 11:40

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

3. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0302 + 309 - K0302 + 337, K0304 + 428 - K0304 + 442, K0305 + 093 - K0305 + 113, K0306 + 503 - K0306 + 517, K0307 + 662 - K0307 + 674, K0307 + 770 - K0307 + 791, K0307 + 937 - K0307 + 957- - - **₱ 15,446,000.00**
4. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Nueva Vizcaya – Pangasinan Rd – K0216 + 093 – K0216 + 101, K0216 + 157 – K0216 + 169, K0216 + 896 – K0216 + 906 - - - **₱ 3,682,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XII and XIII
This Department

This refers to the memorandum dated March 23, 2023 of **DPWH Region II OIC-Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARLYN G. INGUILLO**, Nueva Vizcaya Second DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101308000 Project ID: P00713277LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Nueva Vizcaya – Pangasinan Rd – K0216 + 093 – K0216 + 101, K0216 + 157 – K0216 + 169			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Nueva Vizcaya – Pangasinan Rd – K0216 + 093 – K0216 + 101, K0216 + 157 – K0216 + 169, K0216 + 896 – K0216 + 906		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 313.67 sq.m	₱ 11,503.68 sq.m	₱ 3,608,360.00	CW1- Construction of Road Slope Protection Structure: 486.94 sq.m	₱ 7,410.28/ sq.m	₱ 3,608,360.00
EAO	-	₱ 73,640.00	EAO	-	₱ 73,640.00
Total:		₱ 3,682,000.00	Total:		₱ 3,682,000.00
Justification: <ul style="list-style-type: none">• Increase in physical target/decrease in unit cost for CW1 – Construction of Road Slope Protection Structure due to the following:<ul style="list-style-type: none">○ Removal of the paving of shoulder at K0216+157 – K0216+169 to accommodate additional road section.○ In view of the proximity/hauling distance from the source of aggregates to the project site which is 22 km from the source - Brgy. Baganan, Aritao, Nueva Vizcaya.○ Usage of double cribwall and stone masonry entails leased cost as compared to rockfall netting.• The change in station limit is due to the following:<ul style="list-style-type: none">○ Inclusion of additional road section at K0216+896 – K0216+906 to maximize the utilization of allotted funds.○ Prioritization of road sections found in immediate need of slope protection based on conducted validated survey.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII