



JUN 07 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated April 11, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **District Engineer Warren B. Azotea, Albay 2nd DEO** for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310107100538000 Project ID: P00713294LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Daang Maharlika (LZ) - K0513 + 700 - K0513 + 730, K0514 + 200 - K0514 + 220, K0521 + 200 - K0522 + 000			Daang Maharlika (LZ) - K0520 + 416 - K0520 + 543		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction Road Slope Protection Structure 2547.33 Square Meters	1.470	3,744.58	CW1 – Construction Road Slope Protection Structure 1328 Square Meters	2.820	3,744.58
EAO –		76.42	EAO –		76.42
Total:		3,821.00	Total:		3,821.00
Justification:					
<ul style="list-style-type: none">Adjustment of actual Station Limits due to an existing slope protection in the previous limits as per actual site validation and conditions .Adjustment in Physical Target from 2547.33 Square Meters to 1328 Square Meters is due to the revision of plan and actual design of slope protection in line with the adjusted station limits adopting the stations terrain and slope steepnessAlso prioritizing the sections with critical slope that causes landslides which is detrimental to pedestrians and motorists.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Modification Form, Certificate of Reasonableness of Cost Estimate, Certificate as to Availability of Funds, Program of Works, Location Map and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07425

2.6 BCL/RRB

Project ID: P00713294LZ