

Manila

**MAR 29 2023**  
**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated **February 27, 2023**, of **DPWH Region V, Regional Director VIRGILIO C. EDUARTE, DPWH**, endorsing the requesting for the approval of the **Modification**, of the **District Engineer SALOME M. SARTILLO**, DPWH Albay 3<sup>rd</sup> DEO, Paulog, Ligao City, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: <b>310108101541000</b> Project ID: <b>P00713297LZ</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Ligao-Tabaco Rd. - <b>K0508 + 446 - K0508 + 551</b>			Ligao-Tabaco Rd. - <b>K0512 + 737 - K0512 + 838</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Road Slope Protection Structure / <b>1598 Square Meters</b>	<b>14.700</b> / Square Meters	23,490.00	CW1 – Construction of Road Slope Protection Structure / <b>1120.75 Square Meters</b>	<b>20.960</b> / Square Meters	23,490.00
EAO –		479.40	EAO –		479.40
Total:		<b>23,970.00</b>	Total:		<b>23,970.00</b>
Justification: <i>Use of Steel Sheet piles</i> <ul style="list-style-type: none"><li>Change in section due to prior assessment conducted or validation for submission of FY 2023 RSM Annexes for Slope Failures, late release of Quick Response and Emergency Fund;</li><li>The adjustment on the new Station Limits was due to <u>completed</u> repair project of Maintenance// Section Funded FY 2022 under Emergency Fund;</li><li>The recommended new location in station limits is to prioritize the new road section that needs immediate repair/priority DPWH Budget Proposal due to possible Road Closure and isolation of important alternate going to nearby provinces of Albay;</li><li>Provision of complete Slope Protection Structures since the said project is a continuation of the on-going GA FY 2022 RSM Project that needs immediate attention;</li><li>Shortening of Physical Target from 1598 Square Meters to 1120.75 Square Meters was due to the adjustment of unit cost using the 2nd Quarter CMPD, 1st semester Standard Labor Rates.</li></ul>					
Attached are the following supporting documents: <ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR., CESO III**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/RRB

Project ID: P00713297LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F07083