

27 MAR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the memorandum dated **February 27, 2023**, of **DPWH Region V, Regional Director VIRGILIO C. EDUARTE, DPWH**, endorsing the requesting for the approval of the **Modification**, of the **District Engineer SALOME M. SARTILLO**, DPWH Albay 3rd DEO, Paulog, Ligao City, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310108101564000 Project ID: P00713320LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Albay West Coast Rd. - K0508 + 189 - K0508 + 326			Albay West Coast Rd. - K0508 + 189 - K0508 + 297		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Road Slope Protection Structure / 561.56 Square Meters	16.875 / Square Meters	9,476.00	CW1 – Construction of Road Slope Protection Structure / 529.2 Square Meters	17.907 / Square Meters	9,476.00
EAO –		193.40	EAO –		193.40
Total:		9,670.00	Total:		9,670.00
Justification: <ul style="list-style-type: none">*Decrease in physical target from 561.56 Square Meters to 529.2 Square Meters was due to allocated amount not sufficient to complete the original target as per CY 2023 GAA;*Adjustment of End Limits for FY 2023 is due to estimated quantity based on actual Survey and Plan and the introduction of High Tensile Wire necessary to provide additional stability of the slope especially during heavy rains preventing soil erosion and landslide to keep the road safe for motorists and pedestrians;* Shortening of Physical Target from 561.56 Square Meters to 529.2 Square Meters was due to the adjustment of unit cost using the 2nd Quarter CMPD, 1st semester Standard Labor Rates.					
Attached are the following supporting documents: <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.					

ALBAY - 202303 - 01532

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR., CESO III

~~Assistant Secretary for Regional Operations~~

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning

and Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00713320LZ