

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**

Manila



NOV 08 2023  
MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated August 22 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: <del>310305101942000</del> Project ID: <del>P00713694LZ</del>  ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Bridge - Widening of Permanent Bridge			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Bridge - Widening of Permanent Bridge		
<del>Malawag Br. (B04899LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd</del>			<del>Malawag Br. (B04899LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd</del>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
<del>CW1 – Widening of Bridge</del> <del>251.46 Square Meters</del>	<del>136.403 / Square Meters</del>	<del>34,300.00</del>	<del>CW1 – Widening of Bridge</del> <del>167.49 Square meters</del>	<del>204.788 / Square Meters</del>	<del>34,300.00</del>
EAO –		<del>700.00</del>	EAO –		<del>700.00</del>
Total:		35,000.00	Total:		35,000.00
Justification:					
<ul style="list-style-type: none"><li>• Increase in unit cost from 136.403 per Square Meters to 204.788 per Square Meters is due to the increase of material's prices based on the Region V CMPD for 2nd Quarter CY 2023 resulting to decrease in physical target.</li><li>• Attached are the following documents: Modification Form, Certificate as to Availability of Funds, Program of Works, DUPA, Detailed Engineering Design, Location Map, Geotagged Photos, Certificate of Reasonableness of Cost Estimate and Region V Construction Materials Price Data (RCMPD)</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**

OIC-Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/~~DISAPPROVED~~:**


  
**MANUEL M. BONOAN**

Secretary

2.6 BCL/RRB

Project ID: P00713694LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F07721

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02

