

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



**NOV 07 2023**  
**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department


This refers to the Memorandum dated August 22, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310305101943000 Project ID: P00713695LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridge			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridge		
San Roque Br. (B04900LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd			San Roque Br. (B04900LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Widening of Bridge 182.88 Square Meters	133.968 / Square Meters	24,500.00	CW1 – Widening of Bridge 123.97 Square meters	197.628 / Square Meters	24,500.00
EAO –		500.00	EAO –		500.00
Total:		25,000.00	Total:		25,000.00
Justification:					
<ul style="list-style-type: none"><li>Increase in unit cost from 133.968 per Square Meters to 197.628 per Square Meters is due to the increase of material's prices based on the Region V CMPD for 2nd Quarter CY 2023 resulting to decrease in physical target.</li><li>Attached are the following documents : Modification Form, Certificate as to Availability of Funds, Program of Works, DUPA, Detailed Engineering Design, Location Map, Geotagged Photos, and Certificate of Reasonableness of Cost Estimate.</li></ul>					

*Q*

*[Signature]*

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



**NERIE D. BUENO, CESO III**

OIC-Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07715

2.6 BCL/RRB  
Project ID: P00713695LZ

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02

