



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**

Manila



NOV 07 2023  
**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated August 22 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: <b>310305101945000</b> Project ID: <b>P00713697LZ</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Bridge - Widening of Permanent Bridge			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Bridge - Widening of Permanent Bridge		
Salvacion Br. (B04902LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd			Salvacion Br. (B04902LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Widening of Bridge  <b>236.22 Square Meters</b>	<b>136.906</b> / Square Meters	32,340.00	CW1 – Widening of Bridge  <b>149.27 Square meters</b>	<b>216.654</b> / Square Meters	32,340.00
EAO –		660.00	EAO –		660.00
<b>Total:</b>		<b>33,000.00</b>	<b>Total:</b>		<b>33,000.00</b>
Justification:					
<ul style="list-style-type: none"><li>Increase in unit cost from 136.906 per Square Meters to 216.654 per Square Meters is due to the increase of material's prices based on the Region V CMPD for 2nd Quarter CY 2023 resulting to decrease in physical target.</li><li>Attached are the following documents: Modification Form, Certificate as to Availability of Funds, Program of Works, DUPA, Detailed Engineering Design, Location Map, Geotagged Photos, Certificate of Reasonableness of Cost Estimate and Region V Construction Materials Price Data (RCMPD)</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



**NERIO D. BUENO. CESO III**

OIC-Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07714

2.6 BCL/RRB

Project ID: P00713697LZ

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02

