




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 2, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC - Regional Director
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE II RECORDS MANAGEMENT SECTION	
RECEIVED	
Reference No	1371-8311
Date/Time	MAY 22 2023
Received by	<i>[Signature]</i> /diw

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads - Naguilian-San Mariano Road, Isabela – K0398+157 – K0402+303- - - **₱187,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/AGC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated April 3, 2023 of **DPWH Region II OIC-Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100631000 Project ID: P00713859LZ OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads Naguilian-San Mariano Road, Isabela			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Tertiary Roads Naguilian-San Mariano Road, Isabela – K0398+157 – K0402+303		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 6.250 lane km	₱ 28,872,800.00/ lane km	₱ 180,455,000.00	CW1- Road Widening: 8.886 lane km	₱ 19,024,870.58/ lane km	₱ 169,055,000.00
-	-	-	RROW Acquisition: 133.29 sq.m	₱ 85,527.80/ sq.m	₱ 11,400,000.00
EAO	-	₱ 6,545,000.00	EAO	-	₱ 6,545,000.00
Total:		₱ 187,000,000.00	Total:		₱ 187,000,000.00
Justification: <ul style="list-style-type: none">Increase in physical target for CW1 – Road Widening from 6.25 lane km to 8.886 lane km are due to the following:<ul style="list-style-type: none">Decrease in estimated cost per kilometer of the road widening project due to the reduction of aggregate subbase course thickness from 0.30m to 0.20m. Some structures such as reinforced concrete retaining wall, concrete lined canals and other pay items previously included in the original proposal are deleted since it is not required throughout the entire length of the project.Thus, the released allocation is more than enough to complete the proposed original length, hence to maximize the utilization of allotted budget, the physical target has been increased.Inclusion of RROW component for payment of affected structures due to widening to avoid delay in project implementation.The change in project title was made to state/include the actual limits in the project title to clearly delineate the start and end limits of the project.Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Cost Estimate, Certificate of “No Overlapping” and “Not within Warranty Period”, Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

OIC-Assistant Secretary for Technical Services
and Information Management Service, and
OIC- Office of Assistant Secretary for Regional Operations
In CAR. Regions I, II ,IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII