



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 21, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated June 13, 2023 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101962000 Project ID: P00713860LZ			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads		
Tuguegarao-Solana Diversion Road (Tuguegarao-Solana Bridge and Approaches)- Phase I			Tuguegarao-Solana Diversion Road (Tuguegarao-Solana Bridge and Approaches)- Phase I		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 17,192.614 lane km	₱ 11,225.75/ lane km	₱ 193,000,000.00	CW1- Construction of Concrete Bridge: 17,192.614 sq.m	₱ 10,934.93/ sq.m	₱ 188,000,000.00
-	-	-	RROW Acquisition: 13,120.00 sq.m	₱ 381.10/ sq.m	₱ 5,000,000.00
EAO	-	₱ 7,000,000.00	EAO	-	₱ 7,000,000.00
Total:		₱ 200,000,000.00	Total:		₱ 200,000,000.00
Justification: Modification is sought due to the following:					
- The construction of Tuguegarao-Solana bridge was prioritized over the construction of Tuguegarao-Solana Diversion Road because the project's crane way which is a component of the bridge will serve as a detour/alternate route in case the deteriorated adjacent Butun Bridge will undergo repair works. - The steel crane way is one of the major item of works involved for the three phases of construction of this bridge in order to expedite the construction of piers at the main channel of the river which at the same time will serve as a standby detour bridge. - Road Right of Way (RROW) acquisition is imperative for this project since private lot owners are affected by the alignment of the project. The said RROW consists 2.5% of the total amount of the project. - Attached are the following supporting documents: Project Impact Analysis, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).					

Ag - CO - 202306-00713

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE

OIC- Assistant Secretary for Regional Operations
In CAR, Regions I, II ,IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED /DISAPPROVED:



EUGENIO R. NIPO, JR

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 11, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads, - Tuguegarao-Solana Diversion Road (Tuguegarao- Solana Bridge and Approaches)- Phase I, - - **₱200,000,000.00**.

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.

OIC- Office of Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/RPBG/ERP

AC-EO-202307-00865