



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
MANILA


**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the Memorandum dated March 06, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **District Engineer GEMMA B. TIMBANG**, Camarines Sur 4<sup>th</sup> District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310105100896000</b> <b>Project ID: P00714183LZ</b>			<b>UACS No. 310105100896000</b> <b>Project ID: P00714183LZ</b>		
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd (Maligaya-Guijalo Section), Caramoan Camarines Sur <b>K0556+240 - K0556+525, K0559+000 - K0559+128</b> , K0562+000 - K0562+492			Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd - K0562+000 - K0562+492, <b>K0562 + 963 - K0563 + 285</b>		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – <b>Rehabilitation of Paved Road – 1.810 Lane Km</b>	<b>16,784,530</b> /Lane Km	30,380,000	CW1 – <b>Rehabilitation of Paved Road – 1.694 Lane Km</b>	<b>17,933,884</b> /Lane Km	30,380,000
EAO	-	620,000	EAO	-	620,000
<b>Total</b>		<b>31,000,000</b>	<b>Total</b>		<b>31,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Change in road section name to conform to the standard national road section name.</li><li>• Change in station limit due to overlapping with the same scope of works.</li><li>• Decrease in physical target due to increase in unit cost of CW1 based on the prevailing materials cost in reference with the latest canvass price and additional cost due to hauling.</li><li>• Inclusion of 470 l.m. proposed reinforced open lined canal and extension of existing RCPC and proposed 1 Barrel 0.91m Ø x 9m RCPC.</li><li>• Provision of Grouted Riprap on section with critical slope and Reflectorized Pavement Markings on the entire project limits.</li></ul> Attached are the following documents: <ul style="list-style-type: none"><li>• Certification as to Availability of Allotment, Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, BP 202, Map, Geotagged Photos and Detailed Engineering Design</li></ul>					

Based on our evaluation, the submitted request for modification of the said projects is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/ DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII



ANTONIO V. MOLANO, JR., CESO III  
Undersecretary