



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Number:

V-029

Project ID: P0071418

12 APR 2023

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
This Department

This refers to the Memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request for Project Modification of **OIC-District Engineer RIZALINA V. VERDIDA**, Masbate 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100916000 Project ID: P00714186LZ					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando North Rd – K0008 + 278 – K0009 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sn Fernando North Rd – K0008 + 566 – K0009 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road – 1.476 Lane Km	17,262.87 / Lane Km	25,480	CW1 – Reconstruction to Concrete Pavement – 0.90 Lane Km	28,311.11 / Lane Km	25,480
EAO	-	520	EAO	-	520
Total:		26,000	Total:		26,000

Justification:


- Change/decrease in physical target from 1.476 Lane Km to 0.90 Lane Km is due to decrease in unit cost because of a) higher material cost; b) higher equipment rental rates (fuel price increase); c) slope protection structures
- Replacement of existing 2 Line RCPC to 1-Barrel Box Culvert to prevent perennial flooding along the road section
- Higher unit cost is also attributed to the Change in Type of Work to reflect actual work to be done - Raising of Grade, since the road section is a flood prone area.
- Adjustment in Station Limits to reflect change in Physical Target

Attached are the following approved supporting documents:


- Certification as to Availability of Funds, Certificate of Reasonableness of Cost Estimate, Location Map, Geotagged Photos, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design Plan

ad

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB
Project ID: P00714186LZ