



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 22, 2023

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Improvement of Road, Brgy. Culong-Brgy. Bugnay, Tuao, Cagayan - - - **P30,000,000.00**
2. Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Cagayan Valley Rd- **K0461+(-117) - K0461+000, K0462+000 - K0462+538, K0462+609 - K0462+897, K0465+000 - K0465+1003, K0467+000 - K0467+686, K0469+000 - K0469+709 - - - P80,047,000.00**
3. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Construction of Bulagao Purok 5 to Sitio Turud Road, Tuao, Cagayan - - - **P5,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 9, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated May 2, 2023 of **DPWH Region II OIC-Assistant Regional Director EDITHA R. BABARAN**, endorsing the request of **District Engineer MARIANO B. MALUPENG, Cagayan 3rd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100780000 Project ID:P00714888LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Cagayan Valley Rd- K0462+663- K0462+897, K0465+175- K0465+1003, K0467+009- K0467+686, K0469+032- K0469+709			Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Cagayan Valley Rd- K0461+(-117) - K0461+000, K0462+000 - K0462+538, K0462+609 - K0462+897, K0465+000 - K0465+1003, K0467+000 - K0467+686, K0469+000 - K0469+709		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 4.832 lane km	P 15,986,207.57/ lane km	P77,245,355.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 12.78 lane km	P 6,044,237.48/ lane km	P 77,245,355.00
EAO	–	P 2,801,645.00	EAO	–	P 2,801,645.00
Total:		P80,047,000.00	Total:		P80,047,000.00
Justification: <ul style="list-style-type: none">• The decrease in unit cost is to maximize the allocation based on the existing DPWH Construction Materials Price Data (CMPD) and to accommodate additional sections. The unit cost as per the original station limit is higher as compared to the unit cost for Preventive Maintenance of Road: Asphalt Overlay derived from the existing DPWH Construction Materials Price Data (CMPD), hence, the decrease in unit cost.• The increase in physical target/ decrease in unit cost of CW1- Preventive Maintenance of Road: Asphalt Overlay is to accommodate four (4) lanes of some portions of the road section.• The change in Station limit is to cover the 0.94 lane km of the road subject for road reblocking with asphalt overlay, 0.23 lane km of road reblocking and 11.61 lane km of asphalt overlay.					
Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, BP 202, Certificate of Reasonableness of Estimate, Certification of “No Overlapping” and “Not Within Warranty Period”, Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).					

Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII