



March 20, 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MANUEL M. BONOAN

Secretary
This Department

This refers to the memorandum dated March 14, 2023 of DPWH Region II OIC-Director REYNALDO C. ALCONCEL, endorsing the request of District Engineer MARLYN G. INGUILLLO, Nueva Vizcaya Second DEO, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310109101127000 Project ID: P00714947LZ			
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads	
Papaya-Malabing-Wangal-Bingawan-Tadji-Runruno Rd - K0290 + 280 - K290 + 580		Papaya-Malabing-Wangal-Bingawan-Tadji-Runruno Rd - K0307 + 430 - K0307 + 665	
Type of Work/ Physical Target	Unit Cost	Type of Work/ Physical Target	Unit Cost
CW1- Construction of Road Slope Protection Structure: 5,555.56 sq.m	P 17,369.99/ sq.m	CW1- Construction of Road Slope Protection Structure: 4,361 sq.m	P 22,127.95/ sq.m
EAO	-	EAO	-
Total:	P 100,000,000.00	Total:	P 100,000,000.00
Justification:		Justification:	
Decrease in physical target/increase in unit cost for CW1 – Construction of Road Slope Protection Structure due to the following: ○ Inclusion of Catch wall Structure (Rubble Concrete) to stabilize and protect the base of the slope. ○ Use of rubble concrete, erosion control mate (Type 4), Permanent Ground Anchors (For Active Wire Mesh System), Hydros seeding and Wire Mesh (High Tensile) comprising 98.68% of the percent weight of the scope of work based on the design requirements.		Decrease in physical target/increase in unit cost for CW1 – Construction of Road Slope Protection Structure due to the following: ○ Inclusion of Catch wall Structure (Rubble Concrete) to stabilize and protect the base of the slope. ○ Use of rubble concrete, erosion control mate (Type 4), Permanent Ground Anchors (For Active Wire Mesh System), Hydros seeding and Wire Mesh (High Tensile) comprising 98.68% of the percent weight of the scope of work based on the design requirements.	
The change in station limit is due to the prioritization of road sections found in immediate need of slope protection.		The change in station limit is due to the prioritization of road sections found in immediate need of slope protection.	

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

EUGENIO K. PIPOL, JR.

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN3E02685

2.3 LDAM/MLS/AVS/AGC/ERP

MARIA CATALINA E. CABRAL, Ph.D.,
CESO I
Undersecretary for Planning and
Public-Private Partnership Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 3, 2023

MEMORANDUM

TO :
RD REYNALDO C. ALCONCEL
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION :
DE MARLYN G. INGUILLO
Nueva Vizcaya 2nd District Engineering Office
Malasin, Dupax del Norte, Nueva Vizcaya

Transmitted herewith is the APPROVED request for the **modification** of hereunder stated project:

1. OOI: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0307 + 430 – K0307 + 665- - - **P100,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/AGC/ERP