

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 10 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 28 March 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

ADAC Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. : 320101109280000 Project ID: P00721913VS					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods		
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Revetment along Tigbao River, Phase 2, Tacloban City			Construction of Revetment along Tigbao River, Phase 2, Tacloban City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Revetment: 819.53 Lineal Meters	₱ 135,412.981/ Lineal Meters	₱ 110,975,000	CW1 - Construction of Revetment: 450.00 Lineal Meters	₱ 246,611.111/ Lineal Meters	₱ 110,975,000
EAO		₱ 4,025,000	EAO		₱ 4,025,000
Total: ₱ 115,000,000			Total: ₱ 115,000,000		

Justifications:

1. Change in physical target from 819.53 Lineal Meters (based on AIP) to 450.00 Lineal Meters, which is the actual length for the construction of the project, considering the vital items of work for project implementation, in order to prevent/mitigate erosion along river caused by waves or currents, likewise, protect lives and properties within the affected area.
2. Based on actual site condition and as reflected on the approved plan, the project involves the construction of revetment composed of grouted riprap (class A), stone masonry, steel sheet piles and pipe culverts, which also includes other major scope of work such as voluminous unsuitable excavation, embankment from borrow, shoring, cribbing and drain excavation (cribbing and cofferdamming), in which the unit cost increased to ₱ 246,611.111/ Lineal Meters with the corresponding physical target of 450.00 Lineal Meters.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary

2.6 ACC/BCU/EAA/RRB



WIN3F07345