



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAR 23 2023

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

Received:
Macatingaw
3/27/2023

This refers to the Memorandum dated February 22, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer GERRYLIN M. CANTILLEP**, Masbate 3rd District Engineering Office for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101110055000 Project ID: P00726305LZ					
OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Concrete Revetment at Dapdap River, Upstream Rightside, Barangay Dapdap, Sta. 0+000.00 - Sta. 0+300.00, Uson, Masbate			OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Concrete Revetment at Dapdap River, Upstream Right Side, Barangay Dapdap, Sta. 0+000.00 - Sta. 0+247.00, Uson, Masbate		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure – 305.602 lineal meter	128.27 / lineal meter	39,200.00	CW1 – Construction of Flood Mitigation Structure – 247 lineal meter	158.70 / lineal meter	39,200.00
EAO	-	800.00	EAO	-	800.00
Total:		40,000.00	Total:		40,000.00
Justification: <ul style="list-style-type: none">Change in Station Limits from Dapdap River, Upstream Right Side, Barangay Dapdap, Sta. 0+000 - Sta. 0+300.00 to Sta. 0+000.00 - Sta. 0+247.The decrease in Physical Target because of the footing foundation using PVC Sheet Piles with Pile Caps to support the Flood Control Structure as needed based on the actual field condition and due to the increase of prices of some materials in 3rd Quarter 2022 CMPD and the latest canvass of materials not included in the said CMPD which resulted to insufficient amount to cover the actual length.					
Attached are the following approved supporting documents: <ul style="list-style-type: none">Certification as to Availability of Funds, Certificate of Reasonableness of Cost Estimate, Location Map, Geotagged Photos, Program of Works, Detailed Unit Price Analysis and Detailed Engineering Design Plan					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN

Secretary

2.6 BCL/RRB

Project ID: P00726305LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06974